Appendix F: HMGP Administrative Plan

August 2013

STATE OF FLORIDA
ADMINISTRATIVE PLAN
for the

HAZARD MITIGATION GRANT PROGRAM

Tropical Storm Debby
FEMA-4068-DR-FL
Declared July 3, 2012
Submitted in accordance with requirements of
Section 404 of the Robert T. Stafford
Disaster Relief and Emergency Assistance Act
(Public Law 93-288, as amended)

Division of Emergency Management
Capital Circle Office Complex
2555 Shumard Oak Boulevard
Tallahassee, Florida 32399-2100

State of Florida Enhanced Hazard Mitigation Plan

Page F.1

Appendix F: HMGP Administrative Plan

August 2013

Table of Contents

I.

INTRODUCTION ..................................................................................................... 3

II.

RESPONSIBILITIES ............................................................................................... 3

III.

ELIGIBILITY REQUIREMENTS .............................................................................. 6

IV.

NOTIFICATION ....................................................................................................... 9

V.

APPLICATION PROCEDURES – STATE OF FLORIDA ...................................... 10

VI.

PROJECT FUNDING PROCEDURES .................................................................. 12

VII. PROJECT SELECTION PROCESS ...................................................................... 15
VIII. REVIEW PROCESS............................................................................................. 15
IX.

FINANCIAL ADMINISTRATION ............................................................................ 19

X.

APPEALS .............................................................................................................. 23

XI.

TECHNICAL ASSISTANCE .................................................................................. 25

XII. AUDIT PROCEDURES ......................................................................................... 25
XIII. PLAN MAINTENANCE ......................................................................................... 26
XIV. CLOSE-OUT PROCEDURES ............................................................................... 26
APPENDIX A: References and Authorities.................................................................... 30
APPENDIX B: Chapter 27P-22 Florida Administrative Code......................................... 31
APPENDIX C: Application Prodcedures ........................................................................ 36
APPENDIX D: FEMA Disaster Grant Agreement .......................................................... 37
APPENDIX E: Determination of Staffing Requirements ................................................ 41
APPENDIX F: Local Mitigation Strategy Status Report ................................................. 52
APPENDIX G: 44 C.F.R. Part 207—“Management Costs”............................................ 67

State of Florida Enhanced Hazard Mitigation Plan

Page F.2

Appendix F: HMGP Administrative Plan

I.

August 2013

INTRODUCTION

This plan outlines the administrative procedures for the Hazard Mitigation Grant
Program (HMGP) for FEMA-4068-DR-FL, Tropical Storm Debby. The intent of this plan
is threefold:


To outline the basic administrative procedures for the HMGP;



To establish basic responsibilities between the State of Florida, the Florida
Division of Emergency Management (FDEM) and the Federal Emergency
Management Agency (FEMA); and



To provide an easy to read document detailing how the HMGP is administered
within the State of Florida.

This plan shall be updated as necessary to include all relevant procedural changes.

II. RESPONSIBILITIES
General Responsibilities
The Federal Emergency Management Agency (FEMA) is responsible for the following
post-disaster hazard mitigation activities:


Appoint a Federal Hazard Mitigation Officer for each disaster to manage and
monitor hazard mitigation programs and activities;



After a Presidential Disaster Declaration, coordinate with state and local
governments to ensure that mitigation commitments are fulfilled, and take action
when necessary, including recovery of funds or denial of future funds if mitigation
commitments are not fulfilled;



Provide technical assistance to state and local governments for mitigation
activities;



Conduct periodic reviews of the State's hazard mitigation activities and programs
to ensure that the State is adequately prepared to meet its responsibilities;



Assist the State in identifying appropriate mitigation actions for the state and/or
local governments; and



Coordinate with the State on the development and distribution of Hazard
Mitigation Technical Assistance Program (HMTAP) task orders and related
technical assistance reports. Additionally, coordinate with the State on the
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dissemination of Mitigation Outreach and Education materials.
The FDEM is responsible for the following:


Appoint a State Hazard Mitigation Officer (SHMO), who serves as the point of
contact for all matters relating to Section 404 HMGP. For FEMA-4068-DR-FL,
Tropical Storm Debby, the State Hazard Mitigation Officer is Miles Anderson, the
Mitigation Bureau Chief, unless otherwise identified in the FEMA/State
Agreement for the major disaster declaration;



Ensure the State has an approved Standard State Hazard Mitigation Plan
pursuant to 44 Code of Federal Regulations (C.F.R.) § 201.4 in order to receive
assistance under the Stafford Act;
o Currently, the FDEM has a State Enhanced Hazard Mitigation Plan, which
was approved on August 3, 2010.



With FEMA and local government participation, conduct a post-disaster
assessment of the damages incurred and provide recommendations on updating
the relevant Local Mitigation Strategies (LMS);



Request Management Cost Funding pursuant to 44 CFR 207.7;



Provide a staffing and management plan within 120 days of the opening of the
Joint Field Office (JFO) in accordance with 44 C.F.R. §207.7(d);
o Appendix E lists those staff positions that help administer the HMGP in
addition to the responsibilities in their respective units and programs. Their
specific time allocation to the HMGP is explained further in the staffing and
management plan for FEMA-4068-DR-FL.



Revise existing State Hazard Mitigation Plan annually, if necessary, in
accordance with the current approved State Enhanced Hazard Mitigation Plan. A
revised plan shall be submitted for approval to the Regional Director every three
years (44 C.F.R. § 201.4 (d));



Update this Section 404 Administrative Plan as required;



Ensure all State initiated actions or projects are in conformance with the State
Hazard Mitigation Plan under 44 C.F.R. § 201.4(c)(3)(iii) and § 201.5;



Coordinate with the appropriate Local Mitigation Strategy (LMS) Working Groups
to ensure that appropriate hazard mitigation actions consistent with their LMS are
recommended for eventual funding under the HMGP and Unmet Needs
Programs;
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Schedule and participate in HMGP applicant briefings to ensure that the
appropriate LMS Working Groups and the potential applicants are aware of the
application requirements and procedures, program eligibility, and key deadlines;



Collect all relevant documents related to the current disaster and forward them to
the Implementation Unit at the appropriate time;



Coordinate with local governments to ensure that appropriate hazard mitigation
actions are implemented and that the plans and actions of local governments are
consistent with the plans and actions of the State;



Provide technical assistance as required to local governments and/or
subgrantees;



Manage HMGP funds;



Monitor and submit quarterly progress reports to FEMA;



Ensure that proper close-out procedures are followed;



Coordinate all State and local responsibilities regarding hazard mitigation; and



Notify the appropriate County Commission Chairperson, LMS Working Group
Chairperson, and County Emergency Management Director of hazard mitigation
grant funds.

Local governments and other eligible applicants are responsible for the following:
A. Chairman of the County Commission


Shall ensure that a Chairperson for the LMS Working Group has been selected;



Shall submit to FDEM a list of the members of the Working Group and its
designated Chairperson and Vice-Chairperson as required by 27P-22 Florida
Administrative Code.



Ensure the LMS is approved by FEMA pursuant to 44 C.F.R. § 201.6 in order to
receive HMGP project grants.

B. Chairperson of the LMS Working Group


To make every effort to encourage participation in the Working Group from the
following:
o The various agencies of County and local government to include planning
and zoning, roads, public works, and emergency management;
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o Representation from all municipalities within the County; and
o Representation from interested private organizations, civic organizations,
trade and commercial support groups, property owners associations,
Native American Tribes or authorized tribal organizations, water
management districts, regional planning councils, independent special
districts, non-profit organizations and citizens at large.


To revise the LMS as required (44 C.F.R 201.6) and as necessary after a
disaster;



To coordinate all mitigation activities within the County;



To set an order of priority for local mitigation projects;



To submit annual LMS updates to the Division by the last working weekday of
each January;



To submit to FDEM in the aftermath of a declared disaster a prioritized list of
projects appropriate for funding from HMGP;



To notify the potential applicants associated with the projects of the availability of
funds, the application procedures, and make all necessary arrangements for an
applicant’s briefing;



To coordinate and monitor the implementation of local hazard mitigation
measures in accordance with the LMS; and



To participate in the process of evaluating hazards and adopting appropriate
hazard mitigation measures consistent with the LMS risk and vulnerability
assessment and mitigation strategy, which may include land use and
construction standards.

All eligible applicants are responsible for the following:


Participation in the LMS Working Group;



Participation in applicant briefings; and



Submission of quarterly progress reports to the SHMO.

III. ELIGIBILITY REQUIREMENTS
A. Eligible Applicants (44 C.F.R. § 206.434(a)) The following are eligible to apply for the
State of Florida Enhanced Hazard Mitigation Plan
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HMGP:


State and local governments, as defined at 44 CFR 206.2(16), who have an
approved LMS plan (see Appendix E).



Private non-profit organizations, as defined at 44 CFR 206.221(f), that own or
operate a private non-profit facility as defined at 44 CFR 206.221(e);and a
qualified conservation organization as defined at 44 CFR 80.3(h) which is the
only private nonprofit organization eligible to apply for acquisition or relocation for
open space projects



Indian tribes or authorized tribal organizations.

B. Project Eligibility Criteria (44 C.F.R. § 206.434(c)) "Minimum project criteria. To be
eligible for the Hazard Mitigation Grant Program, a project must:
(1) Be in conformance with the State Mitigation Plan and Local Mitigation Plan approved
under 44 C.F.R. part 201;
(2) Have a beneficial impact upon the designated disaster area, whether or not located
in the designated area;
(3) Be in conformance with 44 C.F.R. Part 9, Floodplain Management and Protection of
Wetlands, and 44 C.F.R. Part 10, Environmental Considerations;
(4) Solve a problem independently or constitute a functional portion of a solution where
there is assurance that the project as a whole will be completed. Projects that merely
identify or analyze hazards or problems are not eligible;
(5) Be cost-effective and substantially reduce the risk of future damage, hardship, loss,
or suffering resulting from a major disaster. The grantee must demonstrate this by
documenting that the project;
(i) Addresses a problem that has been repetitive, or a problem that poses a
significant risk to public health and safety if left unsolved,
(ii) Will not cost more than the anticipated value of the reduction in both direct
damages and subsequent negative impacts to the area if future disasters were to
occur,
(iii) Has been determined to be the most practical, effective, and environmentally
sound alternative after consideration of a range of options,
(iv) Contributes, to the extent practicable, to a long-term solution to the problem it is
intended to address,
(v) Considers long-term changes to the areas and entities it protects, and has
manageable future maintenance and modification requirements."
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C. Types of Eligible Activities (44 C.F.R. § 206.434(d))
1. Planning. Up to 7% of the State's HMGP grant may be used to develop State, tribal
and/or local mitigation plans to meet the planning criteria outlined in 44 C.F.R. Part 201.
2. Projects may be of any nature that will result in protection to public or private
property. Those activities for which implementation has already been initiated or
completed are not eligible for funding. Eligible projects can include but are not limited to:


Construction activities that will result in protection from hazards;



Retrofitting of existing facilities that will result in increased protection from
hazards;



Elevation of flood prone structures;



Vegetative management/soil stabilization;



Infrastructure protection measures;



Stormwater management/flood control projects;



Property acquisition or relocation; and



Plans that identify and analyze mitigation problems and include funded,
scheduled programs for implementing solutions.



Development of State or Local mitigation standards;



Development of comprehensive mitigation programs with implementation as an
essential component; and



Development or improvement of warning systems (State Initiative); and/or other
non-traditional initiatives.

NOTE: HMGP funds cannot be given for acquisition or construction purposes if the
project site is located in a designated Special Flood Hazard Area that has been
identified for at least one year and the community is not participating in the National
Flood Insurance Program (NFIP). This includes communities suspended from
participation. Non-participating communities may submit projects to the HMGP only if
the projects are located in unmapped areas or areas outside of the Special Flood
Hazard Area. Any HMGP construction project located within a Special Flood Hazard
Area must be in compliance with the minimum NFIP standards for such project.
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D. Project Period of Performance (POP)
In an effort to use HMGP funds more efficiently and effectively, all funds to subgrantees
will be disbursed, and all activities completed, not later than three (3) years from the
date of the grant award (obligations) to the State. This deadline can be extended if
necessary, but only in unusual circumstances. In order to request a POP extension, the
recipient (subgrantee) will submit a formal written request to the State no later than 60
days prior to the expiration of the POP. This request will include a justification for the
extension. This justification must demonstrate that work is in progress and that it can be
completed within the extended POP.
The State will review the extension request. If it is determined that unusual
circumstances exist, the POP may be extended to a period not to exceed the end of the
grant POP. As a result of this policy and in keeping with program regulations in 44
C.F.R. § 13.50(d)(2), any funds not disbursed by the grantee within the approved POP
of the grant will be de-obligated and returned to FEMA.

IV. NOTIFICATION
Pre-Disaster Awareness
Methods for disseminating information to local governments concerning the HMGP
include, but are not limited to, the following:


Technical assistance to Local Mitigation Strategy (LMS) Working Groups;



Identification of the HMGP in the Hazard Recovery and Mitigation components of
Local Government Comprehensive Emergency Management Plans and through
the development of local mitigation strategies;



Outreach by regularly scheduled technical assistance visits to local governments;



Distribution of written information at meetings, through telephone requests,
published information on the Division's internet site, and email; and



Explanation of the program at disaster assistance workshops, seminars, and
meetings.

Post-Disaster Notification
In the aftermath of a disaster, the FDEM may implement the following methods to notify
eligible applicants:
 Verbal and/or written dissemination of information to local government officials
during preliminary damage assessment visits;


Verbal and/or written dissemination to LMS Working Groups;
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Letters to local governments;



Identification of hazard mitigation issues at the initial Federal/State coordination
meeting;



An explanation and description of the program at the applicant's briefing for the
Section 406 PA Program;



Dissemination of information to affected local governments through press
releases from the Public Information Officer (PIO);



An explanation and description of the program at applicant briefings for the
HMGP to ensure potential applicants are provided information on the application
process, program eligibility and key deadlines;
Use of county emergency managers to notify their respective jurisdictions and
coordinate with local media;




Notification in the Florida Administrative Weekly; and

 Notification to the appropriate regional planning councils and water management
districts.

V. APPLICATION PROCEDURES – STATE OF FLORIDA
A. The State will submit a Standard Form 424, which includes the HMGP, to FEMA
within 90 days of the disaster declaration or within the extended deadline.
B. The State will have 12 months from the date of the disaster declaration, 4068-DR-FL,
to submit all eligible HMGP project applications to FEMA for funding. The State will
continually assess progress made in submitting project applications to determine if an
extension is warranted. Any request for extension must be submitted to FEMA at least
sixty (60) days prior to project application deadline in accordance with 44 C.F.R.
§206.436 (e).
C. The process from pre-application briefings through close-out, as well as application
timelines, can be viewed in Appendix C. Identified in this process are the typical roles
and responsibilities of the FDEM’s staff. The following is a brief list of the Division’s
application process:


Promote the program and hold grant application workshops in the affected
communities, offering technical assistance as needed;



Receive applications that are developed and submitted by subgrantee;



Notify the applicant by mail with the name and telephone number of State point

State of Florida Enhanced Hazard Mitigation Plan

Page F.10

Appendix F: HMGP Administrative Plan

August 2013

of contact;


Verify eligibility of both the applicant and the proposed project type;



Review supporting hazard, environmental, and cost data for completeness;



Review for additional information necessary to evaluate environmental
considerations;



If appropriate for project type, coordinate with the Florida State Clearinghouse;



Review letters from appropriate State and federal agencies including whether
permits will be required;



Conduct site visits to verify environmental and engineering information;



Prepare the benefit/cost analysis using data and information provided by
applicant;



Prepare engineering and environmental reports and recommend for project
funding; and



Enter projects into NEMIS and submit complete project application package to
FEMA for review, concurrence, and obligation of funds.

D. After a submitted project has been approved by FEMA, a funding agreement
(contract) will be provided to the applicant for final review and signature. The applicant
will then have 90 days from the date of the letter to have the funding agreement signed
and returned to the State. If this funding agreement is not returned within 90 days, the
State has the right to withdraw the agreement and reallocate the funds.
E. The State will not provide match for HMGP projects funded under FEMA-DR-4068.
The eligible applicant will be required to provide the full amount of required match prior
to receipt of such funds as provided for in Section 252.37, Florida Statute.
F. After a project has been approved by FEMA, any request for a change in the scope
of work or budget must be formally submitted to the State Hazard Mitigation Office in
writing, and must be approved by both the State and FEMA (44 C.F.R. § 13.30).
G. In those instances where an applicant has a proposed activity that was under-funded
in a designated disaster event, and they wish to use funds from a separate event to
fund this activity; the applicant must formally, in writing, request permission for such
from the State. The formal request must also include a separate scope of work to
clearly identify what is funded under the first event and what is to be funded under the
subsequent event. This request must clearly demonstrate that projects address
problems independently.
State of Florida Enhanced Hazard Mitigation Plan
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H. If the State desires to implement the project global match process developed in the
FEMA/State Project Match Memorandum of Agreement (MOA), such a process shall be
coordinated with and approved by the FEMA Regional office in advance. Once the
process is executed, counties will be notified that the global match is available to all who
are interested and ensure that the process is applied in a fair and impartial manner to all
subapplications. The State’s responsibilities in administering the global match are more
fully described in the MOA for FEMA-4068-DR-FL, once it has been executed. Note:
Grant applications submitted under the provisions of the MOA as “match” must meet all
HMGP eligibility criteria as stipulated in 44 C.F.R. § 206.434(c), must meet the same
Period of Performance time constraints as the HMGP projects, will be managed in every
way like all other applications, and must be approved by FEMA prior to implementation.
I. The State, in coordination with FEMA, will entertain requests from eligible applicants
for approval of eligible Pre-Award costs pursuant to 44 C.F.R. 206.439 (c). In addition,
the FDEM requires subapplicants to complete a Pre-Award Cost Request Form for
consideration of eligibility.

VI. PROJECT FUNDING PROCEDURES
Subgrantee Projects
Formula for allocations
A. For each impacted county, add together the total dollar amounts of assistance
received for Public Assistance (PA), Individual Assistance (IA), and from the Small
Business Administration (SBA);
B. Add together all impacted counties total assistance dollars to determine the total
amount of assistance received in the State; and
C. Divide each impacted county total by the total amount of assistance received in the
state to determine the ratio for county allocation. (A/B = C)
D. Apply each county's ratio to the total amount of HMGP funding for regular projects to
determine the county's allocation.
Under the State Rule Chapter 27P-22, only prioritized projects from the Local Mitigation
Strategies (LMS) are eligible for HMGP Project funding, as follows:
27P-22.006 County Allocations and Project Funding.
(1) The available HMGP funds shall be allocated to the counties included in the relevant
presidential disaster declaration, as defined in Section 252.34(1), Florida Statutes, in
proportion to each county’s share of the federal disaster funding from the Public
Assistance, Individual Assistance and Small Business Administration programs as of 90
days after the disaster declaration as reported by FEMA.
State of Florida Enhanced Hazard Mitigation Plan
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(a) Eligible and submitted projects for each county included in the relevant
presidential disaster declaration will be funded in order of priority as outlined in the
LMS until the allocated funds are exhausted, or all eligible projects are funded,
whichever occurs first.
(b) Any allocation remaining after all eligible projects in any declared county are
funded shall be reallocated to those counties included in the relevant presidential
disaster declaration whose allocation was not sufficient to fund all submitted eligible
projects in proportion to each county’s share of unfunded projects.
(2) If funds remain after all eligible projects under subsection (1) above have been
funded, then they shall be applied to fund eligible projects submitted from counties not
included in the relevant presidential disaster declaration on a first-come-first-served
basis until all available funds are obligated.
(3) Once a project has been selected for funding, the agreement between the applicant
and the Division regarding the terms and conditions of the grant shall be formalized by
contract.

In order to determine the percentage of funds allocated to each county as described
above, the Division may use either the 90-Day Estimate or the 6-Month Lock-In,
depending on the size of the event. This process will be repeated after each successive
lock-in and allocations will be adjusted accordingly. Once the allocations are
determined, a Notice of Funding Availability (NOFA) will be issued notifying the declared
counties of their allocation and requesting applications to meet that allocation. A letter
from the LMS Chair must accompany each application submitted, endorsing the project
and assigning a funding priority. The letter indicates the LMS goal (and objective where
appropriate) implemented by the project. The state mitigation staff verifies that the LMS
has been formally approved and that an applicant community has been approved for
coverage by the plan.
To ensure that all of the HMGP project funds are used, the Division uses a three-tiered
distribution system as described below:
Tier 1
The available HMGP funds are allocated to counties included in the
relevant presidential disaster declaration in proportion to each county’s share of
federal disaster funding from the Public Assistance (PA), Individual Assistance (IA)
and Small Business Administration (SBA) Disaster Loan Program as of the date of
receipt of the FEMA funding notice described above. Eligible projects submitted by
each county included in the relevant presidential disaster declaration will be funded
in order of priority as outlined in the LMS until the allocated funds (through the 6Month Lock-in) are exhausted or all eligible projects are funded.
Any allocation remaining after all eligible projects in any declared county
Tier 2
are funded shall be re-allocated to those counties included in the relevant
State of Florida Enhanced Hazard Mitigation Plan
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presidential disaster declaration whose allocation was not sufficient to fund all
submitted eligible projects. The order of priority for re-allocating funds will begin with
the declared county with the lowest initial allocation.
Tier 3
If funds remain after all eligible projects are funded in the Tier 1 and Tier 2
process above, any remaining funds will be applied to fund eligible projects
submitted first-come-first-served from counties that did not receive a Tier 1 allocation
because they were not included for IA, PA or SBA loans in the relevant presidential
disaster declaration.

Grantee Projects
State allocations
Before allocating funding to the counties, the State will determine the set-asides for
State initiatives, planning grants and management costs. Pursuant to 44 C.F.R. Part
206, after receiving the 90-day HMGP estimate from FEMA, the Division shall allocate
funds as follows:
Funds for 5% State initiatives, 5% Tornado initiatives, and 7% Planning funds shall be
deducted from the State’s total allocation (90-day estimate). The 5% Tornado initiatives
shall be deducted if a tornado(s) occurred during the event. Use of the 5% State
initiative and 5% Tornado initiative funds shall be made at the discretion of the State
Coordinating Officer (SCO).
The 7% Planning funds can include but are not limited to: efforts to increase or
enhance the integration of mitigation concerns into the State Mitigation Plan and Local
Mitigation Strategies (GIS, transportation, and land use), and will meet planning criteria
outlined in 44 C.F.R. 201 as well as the Hazard Mitigation Assistance Unified Guidance,
June 1, 2010 (HMA Guidance).
To be eligible for the 5% State initiative, measures must:


Be in conformance with the State Hazard Mitigation Plan Goals and Objectives;



Be difficult to evaluate against traditional program cost-effectiveness criteria;



Be submitted for review with a narrative that identifies the mitigation benefits and
indicates a reasonable expectation of reduction to future damages or loss of life;
and



Comply with other applicable HMGP eligibility criteria and federal, state and local
laws and ordinances.

To be eligible for the 5% Tornado initiative funds, the State or Tribal (Standard or
Enhanced) Mitigation Plan must:
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Address warning citizens (ensuring 90% coverage)



Further the saferoom concept in construction or rehabilitation of residences or
commercial structures.



Address sheltering in mobile home parks.



Explain how the Committee will implement an ongoing public education program
so that citizens are aware of warning systems and their meaning and the
availability of in-home shelter designs.

VII. PROJECT SELECTION PROCESS
Subgrantee Projects: Pursuant to 44 C.F.R. § 206.435(a) and (b), it is the State’s
responsibility to establish procedures and priorities for the selection of hazard mitigation
projects. In order to validate the local mitigation planning process embodied in the
Local Mitigation Strategies (LMS), the Division has delegated its authority to set
priorities and select projects to the LMS Working Groups in State Rule Chapter 27P-22
(Appendix B), Florida Administrative Code. The State of Florida's mitigation technical
assistance and funding is designed to support local mitigation efforts.
The local prioritization process will vary from community to community; project eligibility
is described in the 27P-22 Rule. Per this rule, [206(a)]: "Eligible and submitted projects
for each county included in the relevant presidential disaster declaration will be funded
in order of priority as outlined in the LMS until the allocated funds are exhausted, or all
eligible projects are funded, whichever occurs first."
This process eliminates the need for the State to determine priorities between local
projects.

VIII. REVIEW PROCESS
Technical Feasibility Analysis: The State in coordination with FEMA will complete a
technical feasibility analysis on each eligible mitigation project submitted. The following
process is utilized by state staff to determine the technical feasibility of all proposed
project applications submitted regardless of the type of measure or funding source. All
proposed projects will be subject to a three-part screening process: Engineering
Technical Feasibility, Benefit-Cost Analysis, and Environmental Review. Each
evaluation is performed simultaneously and complements one another.
Engineering Review: This review establishes whether the project is feasible from an
engineering standpoint and whether it will reduce damages as claimed. Additionally,
State of Florida Enhanced Hazard Mitigation Plan
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this review involves whether the application contains sufficient information and data for
input into the benefit-cost analysis. The reviewer may suggest changes to make the
project more efficient in reducing damage and loss.
Benefit-Cost Analysis: The benefit-cost analysis is used to determine the costeffectiveness of all projects. Benefit-cost analysis determines whether the cost of
investing in a mitigation project today (the “cost”) will result in sufficiently reduced
damages in the future (the “benefits”) to justify spending money on the project. If the
benefit is greater than the cost, then the project is cost-effective; if the benefit is less
than the cost, then the project is not cost-effective. For example, if a project cost is
$10,000 and the value of damages prevented after the mitigation measure is $15,000,
then the dollar-value of those benefits exceeded the cost of funding the project and the
project is deemed cost effective. By dividing the benefits by the costs, this relationship
is depicted numerically, resulting in a benefit-cost ratio. Both costs and benefits must
be calculated on a net present value basis.
Two FEMA levels of analysis are used to determine a project’s benefit-cost ratio: basic
and detailed. They are used to make final determination of cost-effectiveness even
when there is not completed data.
a. Basic Level Analysis
Basic Level analysis is a way that can often demonstrate that projects are cost-effective
in many cases regardless of whether the available data is complete or not. The basic
level analysis was developed for those cases when a project’s cost-effectiveness can
be determined by using only limited key pieces of data.
The Frequency Damage Assessment is a flood module that falls under the basic level
analysis category and can be used when there are at least two accurate dates of
flooding events with known frequency or three with unknown frequency. For example, if
it is known that a 30-year flood caused $500,000 and a 50-year flood caused $250,000
in damages for two specific dates in the problem area, the Frequency Damage
Assessment module is established and the basic analysis may be used. Using more
than two points at which this relationship is known greatly increases the accuracy of the
analysis, so users are encouraged to get more than this basic information when using
this method (see FEMA technical manuals and guidance). In all cases, the source of the
information used to establish the frequency-damage relationship must be credible, and
damage information must be documented. The Basic Level analysis considers only
some of a project’s benefits (those that are most important or those for which data exist)
and ignores other benefits that may be difficult to estimate or for which data may not be
available. In other words, this analysis purposely uses only a few pieces of information
to determine the project’s cost-effectiveness and undercounts, or ignores other benefits
that will be gained by funding the project. If this data indicates that the project is costeffective then no further analysis is needed. No additional data has to be collected.
b. Detailed Analysis
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If a basic level analysis shows that a project is not cost-effective, then the next step is a
detailed analysis. Like basic analysis, detail analysis, uses professional judgment to
estimate input data that gives the highest reasonable benefits that can be expected
from a mitigation project.
The detailed analysis may be used when accurate information regarding hazard
(probability and magnitude), vulnerability (the susceptibility of a structure to damage at
various hazard intensities [flood depth, wind velocity, ground shaking, etc.]),
characteristics of a structure and its contents (floor area, elevation, structure type,
presence of a basement, etc.) and costs of displacement and relocation in a particular
community (renting an apartment, moving contents to storage, etc.) are known. When
such information is available, the detailed analysis yields the most accurate result of the
three modules. For this reason, this module should generally be used when relatively
costly projects are being evaluated. In this case, even when accurate data is not
available, users should consider making an effort to obtain it in order to ensure the
results more accurate and defensible. Because it relies on the highest, reasonable
estimate of benefits (prevention of damage by the project), a detailed analysis can only
determine that the project benefit-cost ratio is not cost-effective (less than 1.0). The
project can only be rejected as not cost effective with this analysis. In other words,
because the highest reasonable estimate of damages is used in the calculation, if the
benefit cost ratio is still less than 1.0, the conclusion must be that the project is not costeffective. The benefit-cost analysis will yield one of three outcomes: (1) the project is
cost-effective (BCR>1.0), (2) the project is not cost-effective (BCR<1.0), or (3)
additional data is required.
Benefit-Cost Analysis Exemptions
The following categories of mitigation measures are exempt from the regulatory
requirements of §206.434(c)(5)(ii) for benefit-cost analysis, however, applications
submitted under these categories will include a narrative rationale that identifies the
mitigation benefits and indicates that there is a reasonable expectation that future
damage or loss of life or injury will be reduced or prevented:


5% Initiative projects: states that receive a Presidential declaration are eligible to
use up to 5% of available HMGP funding at their discretion;



Tornado Initiatives: states that receive a Presidential declaration in which
tornados or high winds played a role can request an additional 5% to use in
accordance with guidance outlined in the HMA Unified Guidance;



7% Planning Grants; and



Acquisition of substantially damaged structures located in the regulatory riverine
floodway and floodplain, per the HMA Guidance.
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Environmental and Floodplain Management Reviews. [44 C.F.R. §206.437(b)(iv)] All
projects that receive federal funding must comply with applicable federal and State laws
as well as Executive Orders as required by the National Environmental Policy Act
(NEPA) and the National Historic Preservation Act (NHPA). Each project proposed for
funding and its alternative is reviewed to determine if there will be any adverse
environmental, historical or cultural impacts. The level of environmental review is based
upon the type of project (scope of work). Once the environmental review is completed,
it is submitted to FEMA along with compliance documentation.
If an Environmental Assessment or Impact Statement is required, the Sub-applicant will
work with the State and FEMA to comply with all necessary components of the
evaluation.
In regards to floodplain management reviews, HMGP projects are implemented at the
local level. All projects of this nature require building permits in order to proceed. When
a local building department in an NFIP community receives a permit, they establish the
floodplain of the project. If the work is being proposed within a special flood hazard
area (SFHA- as defined by their local flood damage prevention ordinance in compliance
with NFIP regulations), the building department is required to implement all regulations
under the NFIP program.
For construction projects, these regulations now reside (on or after March 15, 2012) in
the statewide building code. Therefore, if the building department approves the permit,
sets additional requirements for the permit in the SFHA, and subsequently inspects the
project as meeting all local requirements, the project will have received its floodplain
management review during the permit and construction phases of the project. If a
structure under construction is found to be non-compliant, a stop work order will be
issued. Finally, a structure will not receive its Certificate of Occupancy without meeting
all of these requirements.

Categorical Exclusions from Federal Environmental Assessment/Impact Statement
Projects that have no or little impact on the environment may be categorically excluded
from preparation of an environmental assessment or environmental impact statement.
Certain categorically excluded projects are required to be reviewed by the Florida State
Clearinghouse for consistency with State environmental laws. A partial list of
categorically excluded projects is included below:


Preparation, revision, and adoption of regulations, directions, manuals, and other
guidance documents related to actions that qualify for categorical exclusions;



Acquisition of property or the removal or relocation of structures under any
applicable authority when the acquisition is from a willing seller, the buyer
coordinates on planning with pertinent authorities, and the acquired property will
be dedicated in perpetuity to uses that are compatible with open space,
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recreational, or wetland practices;


Demolition of structures and other improvements or disposal of uncontaminated
structures and other improvements to permit off-site locations, or both;



Repair, reconstruction, restoration, elevation, retrofitting, upgrading to current
codes and standards or replacement of any facility in a manner that substantially
conforms to the pre-existing design, function, and location; and



Movement of existing facilities and the construction of small scale hazard
mitigation measures in existing developed areas with substantially completed
infrastructure, when the immediate project area has already been disturbed, and
when those actions do not alter basic function, do not exceed capacity of other
systems components, or modify intended land use; provided the operation of the
completed project will not, of itself, have an adverse impact on the quality of the
environment.

The Environmental Unit must sign off on all projects before they can be input into
NEMIS or provided to FEMA for final approval. If a project is located in a mapped
special flood hazard area, it must conform to local flood damage reduction ordinances
and be authorized by local permitting requirements.

IX. FINANCIAL ADMINISTRATION
Grant funds will be accounted for in accordance with State laws and procedures for
expending and accounting for funds. Accounting procedures and fiscal control of the
grantee and subgrantees will be sufficient to permit preparation of reports required by
44 C.F.R. Part 13, and the tracing of funds at a level to establish that such funds have
not been used in violation of the restrictions and prohibitions of applicable statutes.
The total federal assistance under Section 404 shall not exceed 15 percent for amounts
not more than $2,000,000,000, 10 percent for amounts of more than $2,000,000,000
and not more than $10,000,000,000, and 7.5 percent on amounts of more than
$10,000,000,000 and not more than $35,333,000,000 of the estimated aggregate
amount of grants to be made under this Act with respect to the major disaster.
However, with a FEMA approved State Enhanced Hazard Mitigation Plan, HMGP grant
funding for FEMA-4068-DR-FL will not exceed 20 percent for amount no more than
$35,333,000,000 (see 44 C.F.R. §206.432).
The HMGP will be managed by the FDEM. Cash draw-downs, disbursements, and all
other applicable financial aspects shall be managed with an emphasis on avoiding
duplication in processes.
FDEM follows the general policies for determining allowable costs as established in 44
C.F.R. § 13.22; exceptions to those policies are provided in 44 C.F.R. § 206.439.
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Match
The federal government will provide up to 75 percent of the total HMGP funds. The
exact cost-sharing provisions will be established in the FEMA/State Agreement and the
State/Local Agreement. Eligible applicants will, at a minimum, provide the remaining 25
percent match. The State is not obligated to provide match for this program. The
eligible applicant will be required to provide the full amount of required match prior to
receipt of such funds as provided for in the Section 252.37, Florida Statute. Satisfaction
of cost-sharing requirements are pursuant to 44 C.F.R. §13.24.
Processing Requests for Advances
Requests for advances of funds are subject to Section 216.181(15), Florida Statutes.
The amount that may be advanced may not exceed the expected cash needs of the
subgrantee within the first three (3) months, based upon the funds being equally
disbursed throughout the contract term. For a federally funded contract, any advance
payment is also subject to 44 CFR Part 13, 2 CFR §215.22(2), Federal OMB Circular A87, other applicant applicable OMB Circulars, and the Cash Management Improvement
Act of 1990 (CMIA 31 CFR 205 June 24, 2002).
If an advance payment is requested, the budget data on which the request is based and
a justification statement shall be submitted as an attachment to the sub-grant
agreement. The subgrantee shall specify the amount of advance payment needed and
provide an explanation of the necessity for and proposed use of these funds.
Requests for reimbursements of funds not already advanced are made quarterly upon
submission of required documentation by the subgrantee. The Division reviews the
requests and the documentation to assure that the request is for work within the
approved scope and that the request is consistent with the quarterly progress report.
Final payments are made upon project completion, final inspection and receipt of a
completed Request for Reimbursement Form. A final payment will never be made
before the SHMO concurs with the Project Manager’s close-out recommendation.

Timing of Payments
Payments for costs not already advanced will be made on a quarterly cost
reimbursement basis. The State will make withdrawals from the federal account as
close as possible to the time of payments to the subgrantees. The State will monitor all
advances made by the subgrantees to assure that they conform substantially to the
same standards of timing and amount applied to the draw-downs of the State. Final
payment will be made upon the project's completion, final inspection and receipt of a
Request for Reimbursement Form. In no instances will a final payment be made before
the appropriate Project Manager has provided a completed final inspection report.
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Reports
1. The SHMO will make available Quarterly Report forms for subgrantees;
2. The subgrantee will complete the quarterly report progress report, provide
reimbursement projections for changes and identify the amount of funds advanced to
the subgrantee, then forward it to the SHMO for review and approval;
3. The subgrantee quarterly report to the State will identify the work accomplished to
date and identify any anticipated problems involving the completion of the project;
4. The State will submit a quarterly progress report to FEMA indicating the status and
completion date for each measure funded. Any problems or circumstances affecting
completion dates, scope of work, or project cost that are expected to result in
noncompliance with the approved scope of work will be described in the progress
report. Quarterly reports will comply with 44 C.F.R. § 206.438(c) and 44 C.F.R. § 13.40;
and
5. The State will submit a quarterly financial report to FEMA in accordance with 44
C.F.R. § 13.41.

Procedures for the Review and Approval of Cost Overruns
During the execution of work on an approved mitigation measure, the subgrantee may
find that actual project costs may exceed the approved estimates. Cost overruns, which
can be met without additional federal funds by offsetting cost under-runs on other
projects, or cost overruns, which exceed federal obligated funds and require additional
federal funds, must be evaluated by the Governor’s Authorized Representative (GAR)
and receive prior FEMA approval under 44 C.F.R. § 13.30 (c). The GAR shall evaluate
each cost overrun and submit a recommendation to the Regional Director for a
determination. The applicant's justification for additional costs, revised benefit-cost
analysis and other pertinent material shall accompany the request. The Regional
Director shall notify the GAR in writing of the determination. The GAR shall deny all
requests that are not justified and cost effective. In no case will the total amount
obligated to the State exceed the funding limits set forth in 44 C.F.R. § 206.432(b). If a
cost overrun appears to be imminent, the subgrantee is responsible for contacting the
GAR immediately so that appropriate action can be taken to justify the overrun to
FEMA. The overrun must be clearly documented and the request shall be submitted in
writing to the GAR. Overruns can be verified by the submission of the documentation of
the cost overrun, or by an interim inspection by a State inspector.

Procedures for the Review and Approval of Scope Changes
After the period of availability (the application submittal period for HMGP), the
subgrantee may identify any of the following circumstances, which is defined as a
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change in the project scope of work:


Change in the timelines for completing projects (delays or adverse conditions
affecting time schedule). In those instances where these changes will exceed
the performance period for the funds, the Region may grant a one-time extension
request, with the proper justification;



Change in key personnel specified in the application; and



Changes in materials needed to complete the project.

Unacceptable changes would include changing the project objectives, the subgrantee,
type or size of the project or geographic area of the project once the period of
availability (application period) is over. This would include rerouting a stormwater
diversion channel outside the project site unless this possibility was described in the
original scope of work or adding or replacing properties to an acquisition/demolition
project. Therefore, the key is to scope these projects well and develop a scope of work
that may allow for possible variables and means for expansion.
The subgrantee must officially notify the State of these developments prior to the
occurrence or as soon as they become known. The subgrantee’s request is reviewed
by the State to determine if the project is still feasible, cost effective and meets
regulatory environmental requirements. Once this determination is made, the State will
make a written recommendation to FEMA concerning the scope of work changes. The
State will include statements addressing the project’s cost effectiveness and
environmental compliance. The State will not authorize the subgrantee to proceed with
the scope of work changes until the State has obtained written approval from FEMA.
This approval may be obtained by either of the following methods:
a. Revised obligation; or
b. Execution of Concurrence Letter generated by the State.

Management Costs
Grantee
This section identifies key responsibilities of FEMA and grantees in carrying out Section
324 of the Stafford Act, 42 U.S.C. 5165b. These responsibilities are unique to the
administration of Management Costs and are in addition to common Federal
Government requirements of grantees and subgrantees, consistent with OMB circulars
and other applicable requirements, such as 44 C.F.R. Parts 13 and 207. Please see
Appendix F for a complete description of this process.
Subgrantee
For this disaster the State will not pass down management costs to the subgrantee.
Eligible project management costs (per applicable OMB circulars, codified in 2 C.F.R.)
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should be written into the subgrantee's project budget as a separate line item.

Monitoring of Projects where State is Grantee/ Subgrantee
The State will monitor and evaluate the progress and completion of such projects
according to 44 C.F.R. Parts 13 and 206, complying with all regulations as clarified
therein. The State Hazard Mitigation Officer (SHMO) or designee will act as the Project
Manager on behalf of the State as Grantee, while the Hazard Mitigation Grant Program
Manager (or designee) will act as the "subgrantee" Project Manager. All practices
described in the State's Hazard Mitigation Grant Program Administrative Plan for project
management will be followed when the State is both grantee and subgrantee.

Split-Funded Activities
The commingling of funds (split-funding) from multiple fiscal years or disasters is not
permitted, as provided in the federal Anti-Deficiency Act. Therefore, the State will not
approve projects with commingled funds. However, if an applicant has a proposed
activity that can be broken out into distinct projects, or phases, where each
project/phase meets all eligibility criteria, then, that activity could be funded under
several sources. A phase represents a complete project with a distinct scope of work
that falls under only one disaster for the HMGP. An example of phasing an acquisition
project is to acquire one group of houses in phase one under one disaster and acquire a
second group (if eligible) under FMA or another disaster in phase two.

Request for Reimbursement
In response to the need to expedite the disbursement of mitigation funds, subgrantees
are encouraged to request reimbursements at least quarterly for costs incurred in the
satisfactory performance of work in an amount to not exceed the amounts listed in the
project budget and scope of work.

X. APPEALS
The subgrantee has the opportunity for an administrative proceeding pursuant to
Section 120.569, Florida Statutes, regarding the agency’s action. The subgrantee is
entitled to either an informal proceeding or a formal hearing depending upon whether
they allege any disputed issue of material fact in their petition requesting an
administrative proceeding.
If the subgrantee’s petition for hearing does not allege any disputed issue of material
fact concerning the Division’s action, then the administrative proceeding will be an
informal one, conducted pursuant to Sections 120.569 and 120.57(2) Florida Statutes,
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and Chapter 28-106, Parts I and III, Florida Administrative Code. In an informal
administrative proceeding, the subgrantee may be represented by counsel or by a
qualified representative, and may present written or oral evidence in opposition to the
Division's action or refusal to act; or may exercise the option to present a written
statement challenging the grounds upon which the Division has chosen to justify its
action or inaction.
If the subgrantee disputes any issue of material fact stated in the agency action, then
they may file a petition requesting a formal administrative hearing before an
administrative law judge of the Division of Administrative Hearings, pursuant to Sections
120.569 and 120.57(1), Florida Statutes, and Chapter 28-106, Parts I and II, Florida
Administrative Code. At a formal administrative hearing, the subgrantee may be
represented by counsel or other qualified representative, and will have the opportunity
to present evidence and argument on all the issues involved, to conduct crossexamination and submit rebuttal evidence, to submit proposed findings of fact and
orders, and to file exceptions to any recommended order.
Mediation is not available with respect to this action.
If the subgrantee desires either an informal proceeding or a formal hearing, they must
file with the Agency Clerk of the Department’s Office of General Council a written
pleading entitled, "Petition for Administrative Proceedings" within 21 calendar days of
receipt of this notice. A petition is filed when it is received by the Agency Clerk, in the
Department's Office of General Counsel, 2555 Shumard Oak Boulevard, Tallahassee,
Florida, 32399-2100. Subgrantees may also file the Petition by facsimile transmission
to (850) 487-6769. If they choose to file by facsimile transmission, they are responsible
for verifying that the complete document was received by the Office of the Agency Clerk
prior to the deadline.
The petition must meet the filing requirements in Rule 28-106.104(2), Florida
Administrative Code. If an informal proceeding is requested, then the petition shall be
submitted in accordance with Rule 28-106.301, Florida Administrative Code. If a formal
hearing is requested, then the petition shall be submitted in accordance with Rule 28106.201(2), Florida Administrative Code.
The petition must include the signature of someone authorized to act on the
subgrantee’s behalf. A petition must specifically request an administrative proceeding,
it must admit or deny each material fact contained in the notice of agency action, and it
must state any defenses upon which they rely.
The subgrantee waives the right to an administrative proceeding if they do not file a
petition with the Agency Clerk within 21 days of receipt of this notice. In that case, the
subgrantee will be sent a final order by the Department stating that they have waived
their right to an administrative proceeding, and explaining that they still have the right to
file an additional appeal with the District Court of Appeal for a period of thirty (30) days
from the date the final order is issued by the Department.
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In addition to the above rights, the subgrantee has the right under Section 120.542
Florida Statutes to file a petition requesting a variance or waiver from the applicable
rules of the Department. Such petition must comply with the statutory and regulatory
requirements and be filed within the same 21 day period as that provided for the filing of
an administrative proceeding under Section 120.569 Florida Statutes and Section
120.57 Florida Statutes, or such rights as exist under Section 120.542 Florida Statutes
are waived. Any proceeding held with respect to Section 120.542 Florida Statutes must
be a separate proceeding from the administrative proceeding under Section 120.569
and Section 120.57 Florida Statutes. The granting of a waiver or variance must be
based on a demonstration that the purpose of the underlying statute will be or has been
achieved by other means, and that the application of the rule would create substantial
hardship or would violate principles of fairness. The Department is not authorized to
grant variances or waivers to statutes.

XI. TECHNICAL ASSISTANCE
The GAR will continuously provide technical assistance to the subgrantee throughout
the disaster assistance process. If technical assistance is needed beyond what will be
provided through the SHMO, HMGP staff, and the PA staff, the subgrantee will submit
the request in writing to the GAR. At a minimum, the State will offer the following types
of technical assistance:


Project selection;



Filling out applications;



Benefit-Cost analysis;



Interpretation of recommendations of the State Hazard Mitigation Plan;



Environmental compliance; and



Other assistance as needed.

XII. AUDIT PROCEDURES
The State will comply with the uniform audit requirements set forth in 44 C.F.R. Part 14
and OMB-133. These requirements will be applied to the grantee and subgrantee as
follows:
1. The State will ensure that audits are performed under the Single Audit Act of 1996.
The State will review audits completed for each subgrantee and resolve any audit
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discrepancies.
2. State auditors will conduct a single audit of the grantee's operations and
management of the HMGP, and submit a copy of the audit to the FEMA Inspector
General. A copy of the final audit report shall be provided to the subgrantee and others,
as appropriate.
3. If applicable, the subgrantee shall provide a written corrective action response of the
audit findings within thirty (30) calendar days of receipt of the report to program staff
and the Office of Inspector General.
4. Within thirty (30) calendar days following receipt of the audit corrective action
response, the program staff shall provide a written determination regarding the
acceptability of the subgrantee response. This process shall be completed until such
time as the findings are resolved and the contract is closed.

XIII. PLAN MAINTENANCE
Following each major disaster declaration, the State shall prepare any updates,
amendments, or plan revisions required to meet current policy guidance or changes in
the administration of the HMGP. Funds shall not be awarded until the FEMA Regional
Director approves the State HMGP Administrative Plan.

XIV. CLOSE-OUT PROCEDURES
Final Inspection of Hazard Mitigation Projects
Final inspection of a project should be performed within ninety (90) days of project
completion.
The Project Manager can confirm if a project is complete by reviewing the Quarterly
Progress Reports or by teleconference with the subgrantee. The subgrantee must
document completion by sending a written request for Final Inspection and Project
Close-out of the relevant project and all additional documentation. This request should
include:


A statement that the project has been completed in compliance with approved
Scope of Work;



The work performed is in accordance with all required permits and local building
codes;



All required hazard insurance has been obtained for insurable building; and
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All “as built” certifications have been obtained.

All acquisition/relocation project close-out documentation is to include:


Copy of notification that eminent domain was not used to acquire property;



Duplication of Benefits (DOB) verification for all properties;



Hazardous materials checklist;



Statement of Assurances;



A copy of the recorded deed and attached deed restrictions for each property;



Restrictive covenants on all property deeds with copies in file, signed and dated;



Demolition or removal of all structures with completion date;



A photo of each property site after project completion;



The latitude-longitude coordinates for each property site;



For each property identified on the FEMA Repetitive Loss database, a completed
FEMA Form AW-501, documenting the completion of mitigation on the repetitive
loss property;



Relocation assistance determination letters in file; and



Written request stating that the project is ready for final inspection and close-out.

The Project Manager will review the subgrantee's request and initiate interagency
correspondence to the State Engineers Coordinator. A team is then composed of the
Project Manager, State Engineer and a Grants Specialist. The Project Manager will
review all financial and other documents related to the project, informing the State
Engineer of possible time-consuming problems that would be avoided at the site by the
State Engineer and/or FEMA representative becoming familiar with the documents.
This coordination is also intended to reduce the possibility that a list of corrections will
be left with the subgrantees, causing the planned Final Inspection to become an Interim
Inspection. The subgrantee will be given at least 72 hours notice before the inspection
for the same reason. It is the State's ultimate responsibility to perform a Final
Inspection.
The "Interim/Final Inspection Report" and its continuation sheet will be completed at
Final Inspection. Final inspection reports will be submitted to FEMA with close-out
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requests.

Project Close-out
Project Close-out can be accomplished almost simultaneously with final inspection
when circumstances permit.
Once the inspection is completed, the Grants Specialist will prepare a letter from the
GAR will send a letter to the FEMA Mitigation Division advising of such. In addition, the
letter will indicate that all payments have been made to the applicant, any
overruns/under-runs associated with the project, and a recommendation that the project
be closed out. Additionally, the letter will include the following information and
enclosures:


Project name, Federal project number, and State identification number;



A financial summary of the project;



Certifications, as follows:
1. Of all eligible funds paid to subgrantee;
2. That work was completed according to FEMA requirements and in
conformance with applicable codes, specifications and standards;
3. That all costs were incurred as the result of eligible work;
4. That all work was completed in accordance with provision of FEMA-StateLocal agreements;
5. That all payments were made according to Federal and State legal and
regulatory requirements;
6. That no bills are outstanding; and
7. That no further request for funding will be made for the project.
8. For acquisition/demolition: no application for disaster assistance will be made
to any federal entity or source for any purpose with respect to each property
acquired.

Upon the State receipt of Final Claim Amounts from FEMA, the State will review and
handle appropriately.
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Program Close-out
The State will prepare and submit a program close-out package, once concurrence is
received from FEMA and the State that all projects have been closed. This package will
include:



An official letter from the GAR to the Regional Director requesting program closeout and de-obligation of unused funds;
Statement that SOW(s) have been completed as approved and all EHP
requirements have been satisfied.



Final Status Report as applicable (SF269/SF2010);



Final Request for Payments ((SF270), if applicable);



Report of Government Property (if applicable); and



Report or Unobligated Balance of Federal Funds, Draw Downs, and Undrawn
Funds (FEMA form 20-19).

Upon concurrence from FEMA on final program close-out package, the State will
process any cost adjustments or return any obligated cash advanced to FEMA via
Smartlink.
After the project has been officially closed-out by both the State and FEMA, all records
will be retained for a period of three (3) years.
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APPENDIX A
REFERENCES AND AUTHORITIES

1. The Robert T. Stafford Disaster Relief and Emergency Assistance Act (Public Law
93-288, as amended, Sections 322, 404 and 406)
2. The United States Code of Federal Regulations (C.F.R.) Title 44, Part 13, 14, 80,
201, 205, 206 (Subparts M and N) and 207
3. The United States Code of Federal Regulations (C.F.R.) Title 2, Part 215 (Subpart C)
and 225
3. United States Government Office of Management & Budget Circulars A-21, A-87, A102, A-110, A-122 and A-133
4. The Federal Emergency Management Agency "Hazard Mitigation Assistance Unified
Guidance" on the Hazard Mitigation Grant Program
5. The National Historic Preservation Act (NHPA) and the National Environmental Policy
Act (NEPA)
6. State Rule Chapter 27P-22, Florida Administrative Code
7. The State of Florida Statutes, Chapter 252 as amended 2000
8. The State of Florida Statutes, Title X, Chapter 120.57 and Chapter 216.181
9. Rule 28-106.201(2) and 28-106.301(2), Florida Administrative Code
10. The current State of Florida Hazard Mitigation Plan, including the Enhanced
Mitigation Plan Appendix (Section 7)
11. Executive Order 11988 Floodplain Management
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APPENDIX B

CHAPTER 27P-22
HAZARD MITIGATION GRANT PROGRAM
27P-22.001
27P-22.002
27P-22.003
27P-22.004
27P-22.005
27P-22.006
27P-22.007

Purpose
Definitions
Eligibility
LMS Working Groups
Local Mitigation Strategy
County Allocations and Project Funding
Application

27P-22.001 Purpose.
This chapter describes the processes for application, project selection and distribution
of funds under the Hazard Mitigation Grant Program.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.001.
27P-22.002 Definitions.
(1) “Adoption” means a resolution, ordinance or other formal action taken by the
governing body of a county or municipality indicating agreement with and acceptance of
the relevant Local Mitigation Strategy.
(2) “Application” means the request for hazard mitigation funding as submitted to the
Division by an Applicant.
(3) “Applicant” means a state agency, local government, Native American tribe or
authorized tribal organization or private non-profit organization requesting hazard
mitigation funding.
(4 ) “FEMA” means the Federal Emergency Management Agency.
(5) “Florida Hazard Mitigation Strategy” means Florida’s version of the Hazard
Mitigation Plan referred to in 44 C.F.R., Part 206, Subpart M. The Florida Hazard
Mitigation Strategy (Rev. September 11, 1997) is hereby incorporated into this rule by
reference. A copy may be obtained by contacting the Division of Emergency
Management.
(6) “Hazard” means a condition that exposes human life or property to harm from a
man-made or natural disaster.
(7) “Hazard Mitigation” means any action taken to reduce or eliminate the exposure
of human life or property to harm from a man-made or natural disaster.
(8) “Hazard Mitigation Grant Program”, herein referred to as HMGP, means the
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program authorized under Section 404 of the Stafford Act and implemented by 44
C.F.R., Part 206, Subpart N, hereby incorporated by reference, a copy of which may be
obtained by contacting the Division, which provides funding for mitigation projects as
identified in the State Hazard Mitigation Strategy.
(9) “Local Mitigation Strategy” or “LMS” means a plan to reduce the identified
hazards within a county.
(10) “Project” means a hazard mitigation measure as identified in an LMS.
(11) “Repetitive loss structures” means structures that have suffered two or more
occurrences of damage due to flooding and which have received payouts from the
National Flood Insurance Program as a result of those occurrences.
(12) “Working Group” is the group responsible for the development and
implementation of the Local Mitigation Strategy.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.002.
27P-22.003 Eligibility.
(1) Eligible types of projects shall include, but not be limited to, the following:
(a) New construction activities that will result in protection from hazards;
(b) Retrofitting of existing facilities that will result in increased protection from
hazards;
(c) Elevation of flood prone structures;
(d) Vegetative management/soil stabilization;
(e) Infrastructure protection measures;
(f) Stormwater management/flood control projects;
(g) Property acquisition or relocation; and
(h) Plans that identify and analyze mitigation problems and include funded,
scheduled programs for implementing solutions.
(2) In order to be eligible for funding, projects shall meet the following requirements:
(a) Conform to the Florida Hazard Mitigation Strategy;
(b) Conform to the funding priorities for the disaster as established in the LMS
governing the project;
(c) Conform to 44 C.F.R., Part 9, Floodplain Management and Protection of
Wetlands, and 44 C.F.R., Part 10, Environmental Considerations, both hereby
incorporated by reference, copies of which may be obtained by contacting the Division;
(d) Eliminate a hazard independently or substantially contribute to the elimination of
a hazard where there is reasonable assurance that the project as a whole will be
completed; and
(e) Be cost-effective and substantially reduce the risk of future damage, hardship,
loss, or suffering resulting from a disaster.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.003.
27P-22.004 LMS Working Groups.
Each county electing to participate in the HMGP must have a formal LMS Working
Group and a current LMS.
(1) Not later than the last working weekday of January of each year the Chairperson
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of the Board of County Commissioners shall submit to the Division a list of the members
of the Working Group and its designated Chairperson and Vice-Chairperson.
(2) The Working Group shall include, at a minimum:
(a) Representation from various agencies of county government which may include,
but not be limited to, planning and zoning, roads, public works and emergency
management;
(b) Representation from all interested municipalities within the county; and
(c) Representation from interested private organizations, civic organizations, trade
and commercial support groups, property owners associations, Native American Tribes
or authorized tribal organizations, water management districts, regional planning
councils, independent special districts and non-profit organizations.
(3) The county shall submit documentation to show that within the preceding year it
has issued a written invitation to each municipality, private organization, civic
organization, Native American Tribe or authorized tribal organization, water
management district, independent special district and non-profit organization, as
applicable, to participate in the LMS working group. This documentation shall
accompany the membership list submitted to the Division.
(4) The Working Group shall have the following responsibilities:
(a) To designate a Chairperson and Vice-Chairperson;
(b) To develop and revise an LMS as necessary;
(c) To coordinate all mitigation activities within the County;
(d) To set an order of priority for local mitigation projects; and
(e) To submit annual LMS updates to the Division by the last working weekday of
each January. Updates shall address, at a minimum:
1. Changes to the hazard assessment;
2. Changes to the project priority list;
3. Changes to the critical facilities list;
4. Changes to the repetitive loss list; and
5. Revisions to any maps.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.004.
27P-22.005 Local Mitigation Strategy.
Each LMS shall have the following components:
(1) A description of the activities of local government and private organizations that
promote hazard mitigation; a description of the policies, ordinances or programs that
guide those activities; and any deficiencies in the policies, ordinances, and programs
with recommendations to correct those deficiencies;
(2) A description of the methods used to engage private sector participation;
(3) A statement of general mitigation goals, with Working Group recommendations
for implementing these goals, and estimated dates for implementation;
(4) A description of the procedures used by the Working Group to review the LMS at
regular intervals to ensure that it reflects current conditions within the County;
(5) A hazard assessment to include, at the minimum, an evaluation of the
vulnerability of structures, infrastructure, special risk populations, environmental
resources and the economy to storm surge, high winds, flooding, wildfires and any other
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hazard to which the community is susceptible;
(6) A statement of procedures used to set the order of priority for projects based on
project variables which shall include technical and financial feasibility;
(7) A list of approved projects in order of priority with estimated costs and associated
funding sources;
(8) A list of critical facilities that must remain operational during and after a disaster;
(9) A list of repetitive loss structures; and
(10) Maps, in Geographical Information System (GIS) format, depicting hazard
areas, project locations, critical facilities and repetitive loss structures.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.005.
27P-22.006 County Allocations and Project Funding.
(1) The available HMGP funds shall be allocated to the counties included in the
relevant presidential disaster declaration, as defined in Section 252.34(1), F.S., in
proportion to each county’s share of the federal disaster funding from the Public
Assistance, Individual Assistance and Small Business Administration programs as of 90
days after the disaster declaration as reported by FEMA.
(a) Eligible and submitted projects for each county included in the relevant
presidential disaster declaration will be funded in order of priority as outlined in the LMS
until the allocated funds are exhausted, or all eligible projects are funded, whichever
occurs first.
(b) Any allocation remaining after all eligible projects in any declared county are
funded shall be reallocated to those counties included in the relevant presidential
disaster declaration whose allocation was not sufficient to fund all submitted eligible
projects in proportion to each county’s share of unfunded projects.
(2) If funds remain after all eligible projects under subsection (1) above have been
funded, then they shall be applied to fund eligible projects submitted from counties not
included in the relevant presidential disaster declaration on a first-come-first-served
basis until all available funds are obligated.
(3) Once a project has been selected for funding, the agreement between the
applicant and the Division regarding the terms and conditions of the grant shall be
formalized by contract.
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.006.
27P-22.007 Application.
(1) The following entities may apply for funding under the program:
(a) State agencies and local governments;
(b) Private non-profit organizations or institutions that own or operate a private nonprofit facility as defined in 44 C.F.R., §206.221(e), hereby incorporated by reference, a
copy of which may be obtained by contacting the Division; and
(c) Indian tribes or authorized tribal organizations.
(2) The Division shall notify potential applicants of the availability of HMGP funds by
publishing a Notice of Funding Availability in the Florida Administrative Weekly.
(3) Applicants will have not less than ninety (90) days from the date of notification to
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submit project applications. The opening and closing dates will be specified in the
Notice of Funding Availability, and applications must be postmarked or stamped in at
the Division no later than 5:00 p.m. on the final due date.
(4) A letter shall accompany each application from the Chairperson or ViceChairperson of the LMS Working Group endorsing the project. The endorsement shall
verify that the proposed project does appear in the current LMS and state its priority in
relation to other submitted projects. Applications without this letter of endorsement will
not be considered.
(5) Applications must be submitted using Form No. HMGP/FMA-001, State of Florida
Joint Hazard Mitigation Grant Program & Flood Mitigation Assistance Application
(Effective Date September 30, 2001), which is incorporated into this rule by reference, a
copy of which may be obtained by contacting the Division.
(6) If the Division receives an incomplete application, the applicant will be notified in
writing of the deficiencies. The applicant will have thirty (30) calendar days from the
date of the letter to resolve the deficiencies. If the deficiencies are not corrected by the
deadline the application will not be considered for funding.
(7) Applications are to be delivered or sent to:
Division of Emergency Management
Bureau of Mitigation
2555 Shumard Oak Boulevard
Tallahassee, Florida 32399
ATTENTION: Hazard Mitigation Grant Program
Rulemaking Authority 252.35(2)(x) FS. Law Implemented 252.311, 252.32, 252.35 FS.
History–New 2-24-02, Formerly 9G-22.007.
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APPENDIX C
THE PROCESS FROM APPLICATION THROUGH CLOSE-OUT IS AS FOLLOWS:
1. Schedule initial meeting with applicant
3. Applications developed (90 days) and
submitted to FDEM/Mitigation Section
5. Implementation- HMGP Planners:
Become Project Manager
Refine Scope of Work
Conduct Sufficiency Review
7. Technical Support Review for:
Benefit/Cost
Environmental-NEPA
Develop Engineer/Environmental Report

2. Conduct Applicant Briefing (LMS Group)
4. Applications to Policy/Planning Unit to check
eligibility; coordinate with the LMS Working Group

6. NFIP review of appropriate applications

8. Return applications to Implementation Unit
Project Manager

9. Submit completed application packages
10. Obligation Report to FDEM Project Manager
to FEMA
11. Forward Obligation Report, Budget and
Scope of Work to Grants Unit for contract
development
15. Grants Unit receives the signed
Contract and routes for internal signature
17. The Project Manager monitors
progress:
Reviews Quarterly Report
Conducts Field Monitoring
Provides Status Update of Project
Engages Applicant, if needed
19. Project Manager requests Interim
Inspection

12. Forward Contract to Grants Unit to send to
Subgrantee for signature
16. Once the Contract is signed, Grants returns it
back to Project Manager and distributes to
everyone

18. Request Technical Support Unit to conduct a
site visit or review

20. TSU conducts an inspection and provides
Inspection Report

21. Project Manager reviews Inspection
Report

22. Applicant requests Final Inspection

23. Project Manager requests TSU
conduct final inspection

24. TSU provides Final Inspection Report to
Project Manager. If okay, goes to Grants Unit

25. The Final Payment is processed and
file is closed
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APPENDIX D
FEDERAL EMERGENCY MANAGEMENT AGENCY
DISASTER GRANT AGREEMENT ARTICLES
HAZARD MITIGATION GRANT PROGRAM
ARTICLE I. The United States of America through the Director, Federal Emergency
Management Agency (FEMA) (hereinafter referred to as "the Grantor") or his/her
delegate, agrees to grant to the State Government, through its designated agency
named above (hereinafter referred to as "the Grantee") funds in the amount specified on
the
Obligating document, to support the Hazard Mitigation Grant Program (HMGP)
authorized under the Robert T. Stafford Disaster Relief and Emergency Assistance Act,
42 U.S.C. 5121 et seq. By signing the Memorandum of Understanding, the Grantee
agrees to abide by the grant terms and conditions as set forth in this document as well
as all conditions contained in the FEMA-State Agreement
ARTICLE II. This agreement takes effect at the time it is executed and the obligating
document is signed and remains in effect until the grant program is completed. Refer to
obligating documents for funding information.
ARTICLE III. The following laws and regulations govern standard grant management
practices and are incorporated into this Agreement by reference. Due to the nature of
grant administration following Presidential declaration of a disaster or emergency, some
variance from standard practice may be warranted upon determination by FEMA.
Public Law 93-288, as amended. Robert T. Stafford Disaster Relief and Emergency
Assistance Act, 42 U.S.C. 5121 et seq.
Title 44 of the Code of Federal Regulations (C.F.R.)
44 C.F.R.

Part 9 Floodplain Management and Protection of Wetlands

44 C.F.R.

Part 10 Environmental Considerations

44 C.F.R.

Part 13 Uniform administrative requirements for grants and
cooperative agreements to state and local governments

44 C.F.R.

Part 14 Administration of grants: Audits of State and local
governments

44 C.F.R.

Part 17 Government-wide debarment and suspension
(non-procurement) and government wide requirements for
drug-free workplace (grants)
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44 C.F.R.

Part 18 New restrictions on lobbying

44 C.F.R.

SUBCHAPTER B-Insurance and Hazard Mitigation

44 C.F.R.

SUBCHAPTER C-Fire Prevention and Control

44 C.F.R.

SUBCHAPTER D-Disaster Assistance

44 C.F.R.

Part 7 Nondiscrimination in Federally Assisted Programs

2 C.F.R.

Part 215, Uniform Administrative Requirements for Grants
and Agreements with Institutions of Higher Education,
Hospitals, and Other Non-Profit Organizations (OMB
Circular A-110)

2 C.F.R.

Part 225 Cost Principles for State, Local, and Indian Tribal
Governments (OMB Circular A-87)

OMB Circular A-110 Uniform Administrative Requirements for Grants and Agreements
with institutions of Higher Education, Hospitals, and Other Non-Profit Organizations
OMB Circular A-102 Uniform Administrative Requirements for Grants and Cooperative
Agreements with State and Local Governments
OMB Circular A-87 Cost Principles for State, Local, and Indian Tribal Governments
OMB Circular A-21 Cost Principles for Educational Institutions
OMB Circular A-122 Cost Principles for Nonprofit Organizations
OMB Circular A-133 Audits of States, Local Governments, and Non-Profit Organizations
Assurances submitted with the SF 424, Application for Federal Assistance
31 CFR 205.6

Funding techniques

ARTICLE IV. The specific terms and conditions of this agreement are as follows:
1.
No transfer of funds to agencies other than those identified in the approved grant
agreement shall be made without prior approval of FEMA. Grantee shall be paid using
the HHS SMARTLINK System, provided Grantee maintains and complies with
procedures for minimizing the time between transfer of funds from the US Treasury and
disbursement by the state and subgrantees. The state should make drawdowns as
close as possible to the time of making disbursements.
2.

The Grantee shall submit financial and programmatic reports 30 days after the
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end of each Federal quarter following the initial grant award. Reporting dates are:
January 30, Apri1 30, July 30, October 30. Final reports are due 90 days after the end
of the grant. The FEMA Disaster Recovery Manager (DRM) may waive the initial report
if the disaster occurs too close to the end of the Federal quarter. The DRM may
suspend state drawdowns if quarterly reports are not submitted on a timely basis.
3.
The Grantee shall transfer to FEMA the appropriate share, based on the Federal
support percentage, of any refund, rebate, credit or other amounts arising from the
performance of this agreement, along with accrued interest, if any. The Grantee shall
take necessary action to effect prompt collection of all monies due or which may
become due and to cooperate with FEMA in any claim or suit in connection with
amounts due.
4.
Prior to the start of any construction activity, the Grantee shall ensure that all
applicable Federal, State, and local permits and clearances are obtained including
FEMA compliance with NEPA.
5.
The Grantee is free to copyright any original work developed in the course of or
under the agreement. FEMA reserves a royalty-free, nonexclusive and irrevocable right
to reproduce, publish or otherwise use, and to authorize others to use, the work for
Government purposes. Any publication resulting from work performed under this
agreement shall include an acknowledgement of FEMA financial support and a
statement that the publication does not necessarily reflect FEMA's views.
6.
Per 44 C.F.R. § 13.50, when FEMA and the state have completed the agreed
upon grant activities, the State shall submit a final financial status report, any required
performance reports, a request to close the program, and any other required forms and
certifications within 90 days of completion of grant activities. FEMA will evaluate
grantee reports, perform the necessary financial reconciliation, make any necessary
adjustments, and close-out the grant.
7.
The grant shall be completed within three years of the disaster declaration. Written
request for an extension will include information and documentation to support the
amendment and a schedule for completion. No subsequent grant agreements,
monetary increase amendments, or time extension amendments will be approved
unless all overdue final financial or performance reports have been submitted by the
Grantee to the appropriate Regional Office. Exceptions to this policy can be approved
only by the FEMA Regional Director or DRM. (See Section III E above)
8.
The State shall take all responsible steps to ensure that disaster victims are aware
of procedures for filing insurance claims, are informed of any State procedures instituted
for assisting insured disaster victims, and are aware of their responsibility to repay
government assistance which is duplicated by insurance proceeds.
9.
The State agrees, on its behalf and on behalf of its political subdivisions and other
recipients of Federal disaster assistance, to cooperate with the Federal Government in
seeking recovery of any funds expended as a result of fraudulent actions that
State of Florida Enhanced Hazard Mitigation Plan

Page F.39

Appendix F: HMGP Administrative Plan

August 2013

contributed to those damages, which resulted in a disaster declaration.
10. The certifications signed by the State on the FEMA-State Agreement relating to
maintenance of a Drug-Free workplace (per 44 C.F.R. Part 17, Subpart F) and New
Restrictions on Lobbying (44 C.F.R. Part 18) apply to this grant agreement and are
incorporated by reference.
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APPENDIX E
STATE OF FLORIDA

STATE MANAGEMENT COST
Determination of Staffing Requirements
FEMA-4068-DR-FL
This event prompted a Major Presidential Declaration on July 3, 2012. The incident
period was designated as beginning on June 23, 20012. The declaration was issued in
34 counties for Public Assistance (PA) and/or Individual Assistance (IA).
MULTIPLE DISASTER STRATEGY
The SHMO has the overall responsibility for the management and administration of the
HMGP for the many disasters and the annual mitigation grant programs. In the event of
multiple disasters, other staff may be reassigned to assist in administering the program,
or temporary hires may be used. Mitigation staffing plans will be modified according to
personnel assignments to distinct grants /programs. The salaries, benefits, and indirect
cost are charged to State Management Costs for the grant according to the staffing plan
allocations. Travel and/or expenses will be charged directly to the appropriate grant and
funding cost accumulator.
PERSONNEL, TASK ASSIGNMENTS, AND ACTIVITIES
The Mitigation Section of the Florida Division Emergency Management (FDEM) serves
as the state grantee entrusted with managing FEMA’s mitigation programs in Florida. It
is the philosophy of FDEM to maintain core skill sets with existing staff; however, it may
be necessary to contract certain technical expertise and professional infrastructure
experts, as needed.
For example, technical analyses to obtain data to run the FEMA benefit-cost module is
conducted by the United States Geological Survey as such expertise does not exist on
staff. Similarly, the mitigation project scope development and/or engineering monitoring
and close-out are often completed by engineers provided by the current FDEM
contractor.
As provided in 44 Code of Federal Regulations, Section 206.437 (b) (3), the State of
Florida has identified the following staffing needs necessary for the administration of
FEMA-4068-DR-FL:
HAZARD MITIGATION GRANT PROGRAM
STATE HAZARD MITIGATION OFFICER
This position is responsible for the overall management, administration and completion
of the Section 404-Hazard Mitigation Grant Program (HMGP) made available as a result
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of Presidential disaster declarations.
Duties will include the following:


Work with state and FEMA Mitigation staff in the Joint Field Office following the
disaster declaration.



Assist FEMA in the development of the Mitigation Action Plan and update as
required.



Conduct briefings and meetings with potential applicants on the HMGP.



Prepare the State’s application for Section 404-HMGP funding for submission to
FEMA.



Update the 404-HMGP Administrative Plan as required.



Development of state guidance in administering the 404-HMGP, and issue to
subgrantees.



Provide technical assistance and support to the State Mitigation Team.



Coordinate with staff to facilitate their processing of applications and providing of
assistance to municipalities.



Identify and coordinate with other federal and state agencies for funding of
mitigation projects.



Coordinate with Public Information staff on the development of press releases
regarding mitigation activities.



Ensure the implementation, monitoring, and close-out requirements in the
Administrative Plan are completed.

ADMINISTRATIVE ASSISTANT
This position is responsible for assisting the State Hazard Mitigation Office in day-to-day
tasks related to both HMGP and non-HMGP related issues.
Duties will include the following:


Assist in receipt, processing and organization of grants applications.



Develop travel authorizations, vouchers and transportation analysis forms for
staff.
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DEPUTY STATE HAZARD MITIGATION OFFICER (Program Manager)
This position is responsible for the day-day management and administration of the
Section 404-Hazard Mitigation Grant Program (HMGP) made available as a result of
Presidential disaster declarations.
Duties will include the following:


Assist with conducting briefings and meetings with potential applicants on the
HMGP.



Accept and review pre-applications from municipalities interested in applying for
hazard mitigation assistance.



Assist communities in completing formal applications for HMGP and provide
technical assistance that may be required.



Assist communities in completing formal applications for HMGP planning grants
and provide technical assistance that may be required.



Conduct application review (including environmental review and benefit-cost
analysis) prior to submitting applications to FEMA for approval.



Assist communities in implementing approved projects. Monitor subgrantee
compliance with Section 404-HMGP requirements.



Monitor subgrantee progress in meeting project goals, including ensuring timely
submittal of quarterly reports by subgrantees and reviewing of such reports.



Answer written and oral inquiries regarding the 404-HMGP, attend and conduct
meetings pertaining to HMGP, and coordinate with FEMA Region IV staff on 404
issues requiring clarification, etc.



Assist State Mitigation Officer in development of state guidance in administering
the 404-HMGP, and issue to subgrantees.



Other disaster related assignments as directed by the State Hazard Mitigation
Officer.



Entry of plan and completed subgrantee project applications into NEMIS.



Maintain files and documentation in accordance with disaster applicants.

MITIGATION PLANNER
This position is responsible for working with potential project sub-applicants to ensure
on the mitigation planning requirements to maintain eligibility for HMGP funds.
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Duties will include the following:

•

Reviewing HMGP project pre-applications to determine community’s project plan
status.

•

Providing technical assistance to project pre-applicants and applicants to ensure
that project ideas are consistent with local mitigation plans.

•

Reviews community mitigation plans and plan updates to ensure eligibility for
HMGP funding including completing HMGP plan review crosswalks,
coordinating with FEMA, and providing review comments to communities.

PROJECT MANAGER
This position reports to the Unit Manager in the Hazard Mitigation Grant Program. This
is an advanced independent position that involves planning, evaluation and monitoring
and managing federally funded grant projects based on results of statewide disasters.
Duties will include the following:



Reviews management plans submitted by applicants for project feasibility,
implementation strategies and overall project management in conformance with
federal criteria.
In compliance with applicable federal and state laws, rules and procedures,
manages and monitors agreements for disaster relief grants for hazard mitigation
subgrantees to assist in mitigating the efforts of future disasters.



Corresponds with the Federal Emergency Management Agency on transmittal
project summaries/recommendations, obligations/de-obligations, project
closeouts and technical reviews/guidance, as needed.



Researches special hazard mitigation issues for possible state and local
government adoption to include codes, ordinances and policies.



Provides technical assistance on hazard mitigation issues to state and local
governments and on developing or implementing hazard mitigation programs and
policies.



Assists in development of Section 409 Hazard mitigation addenda to the State
Hazard Mitigation Plan and in continuing development and education plans for
the HMGP.



Attend meetings, conferences and workshops related to hazard mitigation
planning and participate in the Division’s Long Range Planning Team.
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Performs other related duties and travel as assigned, to include disaster duties
as a result of declared or non-declared disasters.



This position is responsible for the approval or processing of vendor’s invoices
and/or distribution of warrants to vendors.

SENIOR MANAGEMENT ANALYST (Grant reviews & Management Units)
This is an advanced position that involves research, report writing (i.e. research special
hazard mitigation issues and provide written opinion), planning and evaluation,
monitoring, conducting presentations/trainings and performing a variety of technical
activities for federally funded traditional/nontraditional mitigation projects in compliance
with applicable federal and state laws, rules and procedures.
Duties will include the following:


Assist the Community Program Manager (CPM) by providing support of the
State’s Mitigation efforts for the following disaster and non- disaster mitigation
programs: Hazard Mitigation Grant Program (HMGP); Flood Mitigation
Assistance (FMA); Repetitive Flood Claims (RFC); Severe Repetitive Loss
(SRL).



Conduct all aspects of Grants/Contract Management including the following:
preparing purchase requests; Requests for Bids; Invitation to Negotiate, and
Notices of Funding Availability; negotiate contracts and sub-grants, including
subsequent changes and modifications; process contract and sub-grant
payments and closeout packages; conduct desk and on-site contract/sub-grant
monitoring, including development of corrective action plans and follow-up
activities.



Assist the CPM in identifying program priorities and monitor program status;
assist with development of procedures and policies, spreadsheets and related
methods of communication.



Provide program technical assistance on hazard mitigation issues to state and
local governments and other entities on hazard mitigation activities.



Attend meetings, training and workshops related to hazard mitigation.



Perform other related duties and travel as assigned to include disaster duties as
a result of declared and non-declared disasters.

GOVERNMENT OPERATIONS CONSULTANT
This position reports to the Community Program Manager in the Hazard Mitigation
Grant Program (HMGP).
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Duties will include the following:

•

Conduct fact-finding research and present findings.

•

Prepare outreach materials, research papers, reports, planning documents, and
other written products for the Hazard Mitigation Grant Program.

•

Work with the agency’s external affairs office to develop publications and other
educational elements about Florida’s mitigation efforts.

•

Coordinate with staff to compile work products and other program materials for
special projects or other unique requests.

•

Respond to public and other inquiries about mitigation, either by phone, letter or
email.

•

Develop HMGP presentations and associated materials.

•

Review reports and other special projects.

•

Develop outreach strategy.

•

Support CPM with oversight of HMGP updates to the electronic procedures
manual.

•

Conduct on- going gap analysis of procedures / resources of the HMGP program
and present findings with recommendations.

•

Attend meetings, training and workshops related to the Hazard Mitigation Grant
Program.

Perform other related duties and travel as assigned to include disaster duties as a result
of declared and non-declared disasters.
FINANCE MANAGER
Manages the daily activities of Mitigation financial and Quality Control unit in the Long
Term Recovery Office and Headquarters.
Duties will include the following:


Develops quality assurances and implementation processes to enhance
Mitigation.
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Assists the program administrator for mitigation programs by providing financial
reporting assistance and quality control of the mitigation program activities.



Ensures project applications are solicited and processed in accordance with
identified program eligibility requirements and ensure payments are made to
grantees in a timely manner.



Supervises staff in the accomplishment of the financial and quality control
reviews.



Provides program support, technical assistance and consultation to subgrantees, contractors, local government and interested parties regarding
mitigation programs.



Manages and assists in implementing all aspects of contracts/grants
management, including preparing negotiating contracts with sub-grantees and
processing contract/sub-grant closeout packets.



Assists local applicants with short and long-term mitigation activities.



Coordinates all disaster closeout activities.



Performs disaster related duties as deemed appropriate and assist as needed in
response and recovery activities associated with declared and non-declared
disasters.

GOVERNORS AUTHORIZED REPRESENTATIVE (GAR) AND ALTERNATE GAR
The GAR / Alternate GAR is responsible for the overall management and administration
of FEMA’s disaster programs in Florida as authorized under the Robert T. Stafford Act
after a Presidential disaster declaration and has the following duties as they relate to the
Section 404-Hazard Mitigation Grant Program (HMGP):


Interacting with Florida communities, state legislators, Congressional delegation,
media, and citizens to discuss HMGP.



Securing state matching funds.



Participating in the development of, review of, and the approval of strategic and
planning documents for administration and implementation of HMGP.

GRANT SPECIALIST
The position can also provide technical, fiscal and management assistance to
applicants applying for mitigation funds under the laws and rules prescribed by the
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Federal emergency Management Agency and other applicable authorities.
Duties will include the following:


Prepares and maintains financial reports on program activities.



In compliance with applicable federal and state laws, rules and procedures,
manages and monitors agreements for disaster relief grants for qualified
applicants.



Ensures that agreement rules and records are maintained and prepares required
reports regarding the status of awarded grants. Maintains an automated logging
system for tracking all grant/agreement payments and contracts with applicant
representatives.



Reviews all financial documentation submitted by applicants to ensure technical
correctness, numerical accuracy and completeness before submission to the
Governor’s Authorized Representative for payment approval.



Assists the Planning Manager in quality control reviews and audits relating to
grant and contract management.



Conduct on-site inspections of approved projects to ensure stage of completion
of projects and accuracy of supporting documentation.



Performs other related duties and travel as assigned, to include disaster duties
as a result of Presidentially and non-declared disasters.

ENGINEERS
This position monitors assigned projects, providing technical assistance to subgrantees
on project issues, including the monitoring of interim and final inspections.
Duties will include the following:


Reviews site plans for consistency with federal guidance related to mitigation
criteria.



Reviews disaster and non-disaster grant applications to ensure projects comply
with applicable federal, state and local policies.



Supports subgrantees in development of project worksheets, Benefit Cost
Analysis with the appropriate support documentation to determine project
feasibility



Conducts damage assessments to identify the severity and magnitude of
infrastructure losses due to disaster events.
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Supports subgrantees in the federal appeals process by preparing, reviewing
and monitoring appeals.



Conducts training for subgrantees and co-workers on Mitigation Grant Programs
issues.



Performs other related duties and travel as assigned, to include disaster duties
as a result of emergency events.

ENVIRONMENTAL SPECIALISTS
This position is responsible for coordinating/managing the environmental review
component of federal grant and public assistance applications to ensure compliance
with applicable environmental laws.
Duties will include the following:


Review disaster and non-disaster grant applications to ensure projects comply
with applicable federal, state and local environmental policies.



Coordinates with state and federal agencies on project review for compliance
with national and state environmental laws, to include the Florida State
Clearinghouse.



Coordinates with FEMA Region IV staff on developing state procedures for
conducting environmental assessments.



Participates in state and federal agency environmental project consultations.



Provides technical assistance to applicants both before application is submitted
and during review.



Initiates environmental review meetings with subgrantees to help determine
appropriate projects; conduct local site inspections and review potential projects
for environmental compliance with NEPA and maintain records and databases of
site visits.



Conducts environmental review training workshops for state and local staff
involved in preparing and managing projects with disaster-related environmental
impacts.



Performs other duties as assigned to include disaster duties as a result of
presidentially and non-declared disasters.

SENIOR MANAGEMENT ANALYST (Financial Management Unit)
This position supports the State’s Mitigation efforts for the following disaster and nondisaster programs: Hazard Mitigation Grant Program (HMGP); Flood Mitigation
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Assistance (FMA); Repetitive Flood Claims (RFC); Severe Repetitive Loss (SRL);
Residential Construction Mitigation Program (RCMP); Pre-Disaster Mitigation (PDM).
Duties will include the following:


Assists the planning manager by providing financial reporting assistance and
quality control of the mitigation program activities.



Prepares procurement requests, contracts and modifications as required.



Assists the planning manager in developing standard operating guidelines for the
Mitigation Bureau.



Assists staff in the accomplishment of the financial and quality control reviews.



Provides program support, technical assistance and consultation to subgrantees, contractors, local governments and interested parties regarding
mitigation programs.



Provide guidance on procurement methods to Mitigation Bureau



Assists the program managers in identifying program priorities and monitoring
program status; assists in the development of procedures and policies,
spreadsheets and related methods of communication.



Processes payments; works with the Grants specialists to accurately reimburse
subgrantees on program projects. Maintains Subgrant and Obligation budgets in
Mitigation.org.



Prepares spreadsheets to manage disaster and reconcile project budgets.



Conducts training and briefings to subgrantees/recipients and assists in training
and briefing program staff.



Reviews project closeout spreadsheets for HMGP projects for accuracy prior to
submission to FEMA.



Assists and travels as needed in response to and recovery from declared and
non-declared disasters.

CONTRACTUAL / COOPERATIVE AGREMEENTS FOR PROVISION OF
SPECIALIZED TECHNICAL ASSISTANCE


Provide personnel to augment the State Mitigation staff, as determined by the
SHMO.



Provide Professional Engineers / Infrastructure experts to conduct:
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Benefit Cost analysis
Technical and data development,
Hydrologic / hydraulic analysis
Scope of work development / analysis
Mitigation project assessments
Review and provide comments / recommendations on local / state mitigation
initiatives
Environmental review and consultation services


Provide FEMA Programs experts to assist in the following activities, as needed:
Mitigation planning and assistance
Environmental planning and assistance
Flood plain management planning and assistance
State Management Cost development
Fiscal consultation and reconciliation services
Project audit / monitoring / appeals services



Provide specialized expertise to GAR and / or SHMO to assist in the continued
development and improvement of programs and initiatives.

STATE MANAGEMENT COST BUDGET
As described in CFR 44 Section 207.7, the State will submit appropriate documentation,
In accordance with procedures for requesting management cost findings.
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APPENDIX F

FLORIDA LOCAL MITIGATION STRATEGY STATUS REPORT
As of July 27. 2012

County/ Participating
Jurisdictions

Alachua
Alachua County Uninc.
Alachua Cty. Library District
Alachua, City of
Archer, City of
Gainesville, City of
Hawthorne, City of
High Springs, City of
LaCrosse, City of
Micanopy, Town of
Newberry, City of
Santa Fe College
University of Florida
Waldo, City of

Baker
Baker County Uninc.
Glen St. Mary, Town of
MacClenny, City of

Bay
Bay County Uninc.
Callaway, City of
Gulf State Community College
Lynn Haven, City of
Mexico Beach, City of
Panama City, City of
Panama City Beach, City of
Parker, City of
Springfield, City of

Bradford
Bradford County Uninc.
Brooker, Town of
Hampton, City of

Plan Status
Approval Date
APPROVED
9/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
09/29/10
APPROVED
02/08/11
02/08/11
02/08/11
02/08/11
APPROVED
9/08/10
09/08/10
09/08/10
04/07/11
09/08/10
09/08/10
09/08/10
09/08/10
09/08/10
09/08/10
APPROVED
05/05/11
05/05/11
05/05/11
05/05/11
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date
09/29/15

09/29/10

01/25/11
12/15/10

09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15
09/29/15

02/08/11
07/06/11
02/08/11

02/08/16
02/08/16
02/08/16

09/20/10
09/20/10
04/07/11
09/20/10
09/20/10
09/08/10
09/20/10
09/20/10
02/10/11

09/08/15
09/08/15

05/05/11
08/04/11
08/04/11

05/05/16
05/05/16
05/05/16

09/29/10
12/15/10
05/06/11
12/15/10
05/11/11
08/17/11
12/15/10
12/15/10
12/15/10
09/29/10

09/08/15
09/08/15
09/08/15
09/08/15
09/08/15
09/08/15
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County/ Participating
Jurisdictions
Lawtey, City of
Starke, City of

Brevard
Brevard County Uninc.
Cape Canaveral, City of
Cocoa Beach, City of
Cocoa, City of
Grant-Valkaria, Town of
Satellite Beach, City of
Titusville, City of
Palm Bay, City of
Rockeledge, City of
Indian Harbour Beach, City of
Melbourne, City of
West Melbourne, City of
Melbourne Beach, Town of
Indialantic, City of
Palm Shores, Town of
Malabar, Town of

Broward
Broward County Uninc.
Coconut Creek, City of
Cooper, City of
Coral Springs, City of
Dania Beach, City of
Davie, Town of
Deerfield Beach, City of
Fort Lauderdale, City of
Hallendale Beach, City of
Hillsboro Beach, Town of
Hollywood, City of
Lauderdale-by-the-Sea, Town
of
Lauderdale Lakes, City of
Lauderhill, City of
Lazy Lakes, Village of
Lighthouse Point, City of
Margate, City of
Miramar, City of
North Lauderdale, City of
Oakland Park, City of

Plan Status
Approval Date
05/05/11
05/05/11
APPROVED
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
08/30/10
APPROVED
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10

August 2013

Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

08/04/11
08/04/11

05/05/16
05/05/16

12/06/10
12/06/10
10/07/10
10/07/10
10/07/10
12/06/10
09/13/10
08/30/10
10/07/10
09/13/10
12/06/10
10/07/10
02/25/11
09/13/10
09/13/10
10/07/10

08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15
08/30/15

01/25/10
05/05/10
05/05/10
03/23/10
03/23/10
05/05/10
07/14/10
06/22/10
06/22/10
05/21/10
05/21/10

01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15

01/25/10

05/05/10

01/25/15

01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10

06/22/10
08/12/10
05/21/10
06/22/10
03/23/10
06/22/10
05/21/10
05/05/10

01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
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County/ Participating
Jurisdictions
Parkland, City of
Pembroke Park, Town of
Pembroke Pines, City of
Pompano Beach, City of
Plantation, City of
Sea Ranch Lakes, Village of
Southwest Ranches, Town of
Sunrise, City of
Tamarac, City of
West Park, City of
Weston, City of
Wilton Manors, City of

Calhoun
Calhoun County Uninc.
Altha, Town of
Blountstown, Town of

Charlotte
Charlotte County Uninc.
Punta Gorda, City of

Citrus
Citrus County Uninc.
Crystal River, City of
Inverness, City of

Clay
Clay County Uninc.
Green Cove Springs, City of
Keystone Heights, City of
Orange Park, Town of
Penney Farms, Town of

Collier
Collier County Uninc.
Everglades, City of
Marco Island, City of
Naples, City of

Columbia
Columbia County Uninc.
Fort White, Town of
Lake City, City of

Plan Status
Approval Date
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
01/25/10
APPROVED
04/19/10
04/19/10
04/19/10
04/19/10
APPROVED
08/19/10
08/19/10
08/19/10
APPROVED
09/13/10
09/13/10
09/13/10
09/13/10
APPROVED
09/15/10
09/15/10
09/15/10
09/15/10
09/15/10
09/15/10
APPROVED
04/13/10
04/13/10
04/13/10
04/13/10
04/13/10
APPROVED
12/14/10
12/14/10
12/14/10
12/14/10
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

03/23/10
05/05/10
03/23/10
05/21/10
05/05/10
08/12/10
05/21/10
08/30/10
05/05/10
05/21/10
03/23/10
03/23/10

01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15
01/25/15

04/19/10
05/11/11
05/11/11

04/19/15
04/19/15
04/19/15

08/19/10
08/19/10

08/19/15
08/19/15

09/13/10
09/13/10
09/13/10

09/13/15
09/13/15
09/13/15

09/15/10
01/28/11
01/28/11
01/28/11
01/28/11

09/15/15
09/15/15
09/15/15
09/15/15
09/15/15

04/13/10
04/13/10
08/01/10
04/13/10

04/13/15
04/13/15
04/13/15
04/13/15

12/14/10
02/25/11
08/05/11

12/14/15
12/14/15
12/14/15
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County/ Participating
Jurisdictions

Plan Status
Approval Date

DeSoto County Uninc.
Arcadia, City of

APPROVED
03/19/10
03/19/10
03/19/10

Dixie

APPROVED
02/18/11

DeSoto

Dixie County Uninc.
Cross City, Town of
Horseshoe Beach, Town of

Duval
Duval County Uninc.
Atlantic Beach, City of
Baldwin, Town of
Jacksonville Beach, City of
Neptune Beach, City of

Escambia
Escambia County Uninc.
Emerald Coast Utilities Authority

Pensacola, City of
Santa Rosa Island Authority
School District of Escambia Co.
Century, Town of

Flagler
Flagler County Uninc.
Beverly Beach, Town of
Flagler Beach, Town of
Marineland, Town of
Bunnell, City of
Palm Coast, City of

Franklin
Franklin County Uninc.
Apalachicola, City of
Carrabelle, City of

Gadsden
Gadsden County Uninc.
Chattahoochee, City of
Greensboro, City of
Gretna, City of
Havanna, City of

02/18/11
02/18/11
02/18/11
APPROVED
08/18/10
08/18/10
08/18/10
08/18/10
08/18/10
08/18/10
APPROVED
10/20/10
10/20/10
10/20/10
10/20/10
10/20/10
10/20/10
10/20/10
APPROVED
0614/11
06/14/11
06/14/11
06/14/11
06/14/11
06/14/11
06/14/11
APPROVED
02/16/11
02/16/11
02/16/11
02/16/11
APPROVED
5/11/12
05/11/12
05/11/12
05/11/12
05/11/12
05/11/12
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

03/19/10
05/21/10

03/19/15
03/19/15

02/18/11
05/10/11
06/06/11

02/18/16
02/18/16
02/18/16

12/02/10
01/28/11
08/18/10
08/18/10
12/02/10

12/02/15
12/02/15
12/02/15
12/02/15
12/02/15

12/16/10
05/06/11
09/30/11
10/20/10
07/21/11
12/09/10

10/20/15
10/20/15
10/20/15
10/20/15
10/20/15
10/20/15

08/08/11
12/07/01
07/13/11
09/16/11
06/23/11
06/14/11

06/14/16
06/14/16
06/14/16
06/14/16
06/14/16
06/14/16

02/16/11
02/16/11
02/16/11

02/16/16
02/16/16
02/16/16

01/11/12
01/11/12
07/13/12
05/11/12
05/11/12

05/11/17
05/11/17
05/11/17
05/11/17
05/11/17
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County/ Participating
Jurisdictions
Midway, City of
Quincy, City of

Gilchrist
Gilchrist County Uninc.
Bell, Town of
Fanning Springs, City of
Trenton, City of

Glades
Glades County Uninc.
Moore Haven, City of

Gulf
Gulf County Uninc.
Port St. Joe, City of
Wewahitchka, City of

Hamilton
Hamilton County Uninc.
Jasper, City of
Jennings, Town of
White Springs, Town of

Hardee
Hardee County Uninc.
Bowling Green, City of
Wauchula, City of
Zolfo Springs, Town of

Hendry
Hendry County Uninc.
Clewiston, City of
LaBelle, City of

Hernando
Hernando County Uninc.
Brooksville, City of
Weeki Wachee, City of

Highlands
Highlands County Uninc.
Avon Park, City of
Highlands Co. School Dist.

Plan Status
Approval Date
05/11/12
05/11/12
APPROVED
06/15/11
06/15/11
06/15/11
06/15/11
06/15/11
APPROVED
08/16/11
08/16/11
08/16/11
APPROVED
01/18/11
01/18/11
01/18/11
01/18/11
APPROVED
05/06/11
05/06/11
05/06/11
05/06/11
05/06/11
APPROVED
04/09/10
04/09/10
04/09/10
04/09/10
04/09/10
APPROVED
09/13/10
09/13/10
09/13/10
09/13/10
APPROVED
09/13/10
09/13/10
09/13/10
09/13/10
APPROVED
08/12/10
08/12/10
08/12/10
08/12/10
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

01/11/12
01/11/12

05/11/17
05/11/17

06/15/11
06/27/11
06/27/11
06/22/11

06/15/16
06/15/16
06/15/16
06/15/16

08/16/11
05/11/11

08/16/16
08/16/16

01/18/11
01/18/11
01/18/11

01/18/16
01/18/16
01/18/16

05/06/11
12/07/11
12/07/11
12/07/11

05/06/16
05/06/16
05/06/16
05/06/16

04/09/10
05/05/10
05/20/10
05/20/10

04/09/15
04/09/15
04/09/15
04/09/15

09/13/10
09/13/10
09/13/10

09/13/15
09/13/15
09/13/15

09/13/10
10/07/10
09/13/10

09/13/15
09/13/15
09/13/15

08/12/10
09/14/11
09/13/10

08/12/15
08/12/15
08/12/15
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County/ Participating
Jurisdictions

Plan Status
Approval Date

Lake Placid, Town of
Sebring, City of
Sebring Airport Authority
Spring Lakes Improvement Dist.
South Florida Community Coll.
Sun 'N Lake Improvement Dist.

08/12/10
08/12/10
08/12/10
08/12/10
08/12/10
08/12/10
APPROVED
07/14/10
07/14/10
07/14/10
07/14/10
07/14/10
APPROVED
05/09/11
05/09/11
05/09/11
05/09/11
05/09/11
05/09/11
05/09/11
APPROVED
08/12/10
08/12/10
08/12/10
08/12/10
08/12/10
08/12/10
08/12/10
APPROVED
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
02/09/11
APPROVED

Hillsborough
Hillsborough County Uninc.
Plant City, City of
Tampa, City of
Temple Terrace, City of

Holmes
Holmes County Uninc.
Bonifay, City of
Esto, Town of
Norma, Town of
Ponce De Leon, Town of
Westville, City of

Indian River
Indian River County Uninc.
Fellsmere, City of
Indian River Shores, Town of

Orchid, Town of
Sebastian, City of
Vero Beach, City of

Jackson
Jackson County Uninc.
Alford, Town of
Bascom, Town of
Campbellton, Town of
Cottondale, City of
Graceville, City of
Grand Ridge, Town of
Greenwood, Town of
Jacob, City of
Malone, Town of
Marianna, City of
Sneads, Town of

Jefferson
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

08/12/10
08/31/10
09/13/10
09/13/10
09/13/10
09/01/10

08/12/15
08/12/15
08/12/15
08/12/15
08/12/15
08/12/15

07/14/10
07/14/10
08/11/10
07/22/10

07/14/15
07/14/15
07/14/15
07/14/15

05/09/11
07/13/11
07/13/11
07/29/11
07/29/11

05/09/16
05/09/16
05/09/16
05/09/16
05/09/16
05/09/16

05/09/11

08/12/10
10/07/10
02/25/11
02/03/11
02/03/11
12/06/10

08/12/15
08/12/15
08/12/15
08/12/15
08/12/15
08/12/15

06/14/11
08/16/11
06/27/11
06/27/11
07/13/11
02/09/11
07/26/11
06/27/11
07/21/11
06/27/11
02/09/11
06/27/11

02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
02/09/16
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County/ Participating
Jurisdictions

Plan Status
Approval Date

August 2013

Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

05/31/11
Jefferson Unin.
Monticello, City of

Lafayette
Lafayette County Uninc.
Mayo, Town of

Lake
Lake County Uninc.
Astatula, Town of
Clermont, City of
Eustis, City of
Fruitland Park, City of
Groveland, Town of
Howley-in-the-Hills, Town of
Lady Lake, Town of
Leesburg, City of
Mascotte, City of
Minneola, City of
Monteverde, Town of
Mount Dora, City of
Tavares, City of
Umatilla, City of

Lee
Lee County Uninc.
Bonita Springs, City of
Cape Coral, City of
Fort Myers, City of
Fort Myers Beach, Town of
Sanibel, City of

Leon

05/31/11
05/31/11
APPROVED
12/07/10
12/07/10
12/07/10
APPROVED
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
02/04/11
APPROVED
06/19/12
06/19/12
06/19/12
06/19/12
06/19/12
06/19/12
06/19/12
APPROVED
05/21/10

05/31/11
05/31/11

05/31/16
05/31/16

12/07/10
06/16/11

12/07/15
12/07/15

04/04/11
07/21/11
11/28/11
09/15/11
05/03/11
11/28/11
07/13/11
05/03/11
05/03/11
11/28/11
09/15/11
11/28/11
07/21/11
02/04/11
04/04/11

02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16
02/04/16

06/19/12
06/19/12
06/19/12
06/19/12

06/19/17
06/19/17
06/19/17
06/19/17
06/19/17
06/19/17

09/09/11
09/09/11

Florida Agricultural &
Mechanical University

11/20/08

11/20/08

11/19/13

Leon County Uninc.
Tallahassee, City of

05/21/10
05/21/10

05/21/10
01/28/11

05/21/15
05/21/15

APPROVED
06/29/11
06/29/11
06/29/11
06/29/11
06/29/11

06/29/11
06/29/11
06/29/11
06/29/11

04/26/10
04/26/10
04/26/10
04/26/10

Levy
Levy County Uninc.
Bronson, Town of
Cedar Key, City of
Chiefland, City of
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County/ Participating
Jurisdictions
Fanning Springs, City of
Inglis, Town of
Otter Creek, Town of
Williston, City of
Yankeetown, Town of

Liberty
Liberty County Uninc.
City of Bristol

Madison
Madison County Uninc.
City of Madison
Town of Greenville
Town of Lee

Manatee
Manatee County Uninc.
Anna Maria, City of
Bradenton, City of
Bradenton Beach, City of
Holmes Beach, City of
Longboat Key, Town of
Palmetto, City of

Marion
Marion County Uninc.
Belleview, City of
Dunnellon, City of
McIntosh, Town of
Ocala, City of
Reddick, Town of

Martin
Martin County Uninc.
Jupiter Island, Town of
Ocean Breeze Park, Town of
Sewall's Point, Town of
Stuart, City of

Miami-Dade
Miami-Dade County Uninc.
Adventura, City of
Bay Harbor Islands, Town of

Plan Status
Approval Date
06/29/11
06/29/11
Did Not Participate
06/29/11
06/29/11
APPROVED
07/22/11
07/22/11
07/22/11
APPROVED
04/07/11
04/07/11
04/07/11
04/07/11
04/07/11
APPROVED
03/03/10
03/03/10
03/03/10
03/03/10
03/03/10
03/03/10
03/03/10
03/03/10
APPROVED
05/19/11
05/19/11
05/19/11
05/19/11
05/19/11
05/19/11
05/19/11
APPROVED
12/09/10
12/09/10
12/09/10
12/09/10
12/09/10
12/09/10
APPROVED
05/05/10
05/05/10
05/05/10
05/05/10

State of Florida Enhanced Hazard Mitigation Plan

August 2013

Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

06/29/11
06/29/11
DNP
06/29/11
06/29/11

04/26/10
04/26/10
04/26/10
04/26/10
04/26/10

07/22/11
07/22/11

07/22/16
07/22/16

04/07/11
09/30/11
09/30/11
09/30/11

04/07/16
04/07/16
04/07/16
04/07/16

03/03/10
12/06/10
06/22/10
06/22/10
08/27/10
06/22/10
06/22/10

03/03/15
03/03/15
03/03/15
03/03/15
03/03/15
03/03/15
03/03/15

05/19/11
07/12/12
07/12/12
07/12/12
12/07/11

05/19/16
05/19/16
05/19/16
05/19/16
05/19/16
05/19/16

02/04/11
04/04/11
02/03/11
12/09/10
04/04/11

12/09/15
12/09/15
12/09/15
12/09/15
12/09/15

05/05/10
05/05/10
05/05/10

05/05/15
05/05/15
05/05/15

05/19/11
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County/ Participating
Jurisdictions
Biscayne Park, Village of
Coral Gables, City of
Cutler Bay, Town of
Doral, City of
El Portal, City of
Florida City , City of
Florida International
University
Golden Beach, City of
Hialeah, City of
Hialeah Gardens, City of
Homestead, City of
Indian Creek Village, City of
Key Biscayne, City of
Medley, Town of
Miami, City of
Miami Beach, City of
Miami Gardens, City of
Miami Lakes, Town of
Miami Shores Village
Miami Springs, City of
North Bay Village, City of
North Miami, City of
North Miami Beach, City of
Opa-Locka, City of
Palmetto Bay, City of
Pinecrest, Village of
South Miami, City of
Sunny Isles Beach, City of
Surfside, Town of
Sweetwater, City of
Virginia Gardens, Village of
West Miami, City of

Monroe
Monroe County Uninc.
Key West, City of
Layton, City of
Key Colony Beach, City of
Islamorada Islands, Village of
Marathon, City of

Nassau

August 2013

Plan Status
Approval Date

Jurisdictional
Approval
Date

05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10

05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15

05/05/15

07/13/12

05/05/15

05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
APPROVED
12/06/10
12/06/10
12/06/10
12/06/10
12/06/10
12/06/10
12/06/10
APPROVED
02/18/11

05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15

02/03/11
04/04/11
12/06/10
12/06/10
02/03/11
12/06/10

12/06/15
12/06/15
12/06/15
12/06/15
12/06/15
12/06/15

State of Florida Enhanced Hazard Mitigation Plan

Pending
Approval

Plan
Expiration
Date
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County/ Participating
Jurisdictions
Nassau County Uninc.
Callahan, Town of
Fernandina Beach, City of
Hillard, Town of

Okaloosa
Okaloosa County Uninc.
Cinco Bayou, Town of
Crestview, Town of
Destin, City of
Fort Walton Beach, City of
Laurel Hill, Town of
Mary Esther, Town of
Niceville, City of
Shalimar, Town of
Valparaiso, Town of

Okeechobee
Okeechobee County Uninc.
City of Okeechobee

Orange
Orange County Uninc.
Apopka, City of
Belle Isle, City of
Eatonville, Town of
Edgewood, City of
Maitland, City of
Oakland, Town of
Ocoee, City of
Orlando, City of
Windermere, Town of
Winter Garden, City of
Winter Park, City of

Osceola
Osceola County Uninc.
Kissimmee, City of
St. Cloud, City of

Palm Beach
Palm Beach Uninc.
Atlantis, City of
Belle Glade, City of

Plan Status
Approval Date
2/18/2011
2/18/2011
2/18/2011
2/18/2011
APPROVED
7/26/11
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
APPROVED
08/01/11
08/01/11
08/01/11
APPROVED
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
02/26/10
APPROVED
12/22/10
12/22/2010
12/22/2010
12/22/2010
APPROVED
01/29/10
1/29/2010
1/29/2010
1/29/2010

State of Florida Enhanced Hazard Mitigation Plan
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

2/18/2011
06/09/11
05/16/11
05/10/11

02/18/16
02/18/16
02/18/16
02/18/16

7/26/2011
7/26/2011
08/03/11
08/03/11
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011
7/26/2011

07/26/16
07/26/16
07/26/16
07/26/16
07/26/16
07/26/16
07/26/16
07/26/16
07/26/16
07/26/16

08/01/11
06/05/12

08/01/16
08/01/16

02/01/10
07/14/10
05/05/10
09/21/10
07/14/10
05/21/10
08/11/10
10/07/10
05/05/10
07/14/10
05/21/10

02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15
02/26/15

02/25/11
12/22/10
02/03/11

12/22/15
12/22/15
12/22/15

01/29/10
12/06/10
02/03/11

01/29/15
01/29/15
01/29/15

02/26/10
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County/ Participating
Jurisdictions
Boca Raton, City of
Boynton Beach, City of
Briny Breezes, Town of
Cloud Lake, Town of
Delray Beach, City of
Florida Atlantic Univ.
Golf, Village of
Greenacres, City of
Gulf Stream, Town of
Haverhill, Town of
Highland Beach, Town of
Hypoluxo, Town of
Indian Trail Improvement Dist.
Juno Beach, Town of
Jupiter, Town of
Jupiter Inlet Colony, Town of
Lake Clarke Shores, Town of
Lake Park, Town of
Lake Worth, City of
Lantana, Town of
Loxahatchee Groves, Town of
Manalapan, Town of
Mangonia Park, Town of
North Palm Beach, Village of
Northern Palm Beach Imp. Dis.
Ocean Ridge, Town of
Pahokee, City of
Palm Beach Shores, Town of
Palm Beach, Town of
Palm Beach Gardens, City of
Palm Springs, Village of
Rivera Beach, City of
Royal Palm Beach, Village of
South Bay, City of
South Palm Beach, Town of
Tequesta, Village of
Wellington, Village of
West Palm Beach, City of

Pasco
Pasco County Uninc.
Dade City, City of

Plan Status
Approval Date
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
APPROVED
11/03/09
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
1/29/2010
APPROVED
08/28/09
08/28/09
08/28/09

State of Florida Enhanced Hazard Mitigation Plan
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Jurisdictional
Approval
Date
12/06/10
07/14/10
12/06/10
12/06/10
12/06/10

Pending
Approval

Plan
Expiration
Date
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
11/03/14

02/03/11
08/17/10
12/06/10
02/03/11
12/06/10
07/14/10
02/03/11
12/06/10
12/06/10
02/03/11
12/06/10
12/06/10
04/04/11
02/03/11
12/06/10
12/06/10
12/06/10
12/06/10
04/04/11
03/12/10
02/03/11
12/06/10
12/06/10
12/06/10
12/06/10
12/06/10
02/03/11
02/03/11
02/03/11
12/06/10
12/06/10
12/06/10

01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15
01/29/15

08/28/09
08/28/09

08/28/14
08/28/14
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County/ Participating
Jurisdictions
New Port Richey, City of
Port Richey, City of
San Antonio, City of
St. Leo, City of
Zephyrhills, City of

Pinellas
Pinellas County Uninc.
Belleair, Town of
Belleair Beach, City of
Belleair Bluffs, City of
Clearwater, City of
Dunedin, City of
Eckerd College
Gulfport, City of
Indian Rocks Beach, City of
Indian Shores, City of
Kenneth, City of
Largo, City of
Maderia Beach, City of
North Redington Beach, Town
of
Oldsmar, City of
Pinellas Park, City of
Redington Beach, Town of
Redington Shores, Town of
Safety Harbor, City of
Seminole, City of
South Pasadena, City of
St. Petersburg, City of
St. Petersburg Beach, City of
Tarpon Springs, City of
Treasure Island, City of

Polk
Polk County Uninc.
Auburndale, City of
Bartow, City of
Davenport, City of
Dundee, City of
Eagle Lake, City of
Fort Meade, City of

Plan Status
Approval Date
08/28/09
08/28/09
08/28/09
08/28/09
08/28/09
APPROVED
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
APPROVED
09/15/09
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10

August 2013

Jurisdictional
Approval
Date

Pending
Approval

08/28/09
08/28/09
08/28/09
08/28/09
08/28/09

Plan
Expiration
Date
08/28/14
08/28/14
08/28/14
08/28/14
08/28/14

05/05/10
05/05/10
07/14/10
08/31/10
05/05/10
08/31/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
09/15/14

02/25/11
05/21/10
07/14/10
05/05/10
06/04/10
12/06/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15

05/05/10

05/05/10

05/05/15

05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
APPROVED
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10

05/21/10
07/14/10
05/22/10
05/05/10
12/06/10
08/30/11
07/14/10
0714/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15

State of Florida Enhanced Hazard Mitigation Plan

05/05/10
07/14/10
05/21/10

08/31/10
08/31/10
09/13/10
08/31/10
08/31/10
09/03/10
09/13/10

08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
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County/ Participating
Jurisdictions
Frostproof, City of
Haines City, City of
Highland Park, Village of
Hillcrest Heights, Town of
Lakeland, City of
Lake Alfred, Town of
Lake Hamilton, Town of
Lake Wales, City of
Mulberry, City of
Polk City, Town of
Winter Haven, City of

Putnam
Putnam County Uninc.
Crescent City, City of
Interlachen, Town of
Palatka, City of
Pomona Park, Town of
Welaka, Town of

Santa Rosa
Santa Rosa County Uninc.
Gulf Breeze, City of
Jay, Town of
Milton, City of

Sarasota
Sarasota County Uninc.
Longboat Key, Town of
Northport, City of
Sarasota, City of
Venice, City of
Sarasota Public Hospital

Seminole
Seminole County Uninc.
AltamonteSprings, City of
Casselberry, City of
Lake Mary, City of
Longwood, City of
Oviedo, City of
Sanford, City of
Winter Springs, City of

Plan Status
Approval Date
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
08/31/10
APPROVED
07/06/10
07/06/10
07/06/10
07/06/10
07/06/10
07/06/10
07/06/10
APPROVED
06/09/11
06/09/11
06/09/11
06/09/11
06/09/11
APPROVED
02/23/11
02/23/11
02/23/11
02/23/11
02/23/11
02/23/11
02/23/11
APPROVED
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10
05/05/10

State of Florida Enhanced Hazard Mitigation Plan
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

12/22/11

08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15
08/31/15

07/06/10
07/22/10
07/22/10
07/06/10
07/22/10
07/22/10

07/06/15
07/06/15
07/06/15
07/06/15
07/06/15
07/06/15

06/09/11
07/13/11
07/13/11
07/13/11

06/09/16
06/09/16
06/09/16
06/09/16

02/23/11
04/04/11
07/13/11
04/04/11
04/04/11
09/23/11

02/23/16
02/23/16
02/23/16
02/23/16
02/23/16

05/05/10
07/28/10
07/28/10
07/28/10
07/28/10
05/05/10
07/28/10
07/28/10

05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15
05/05/15

08/31/10
08/31/10
08/31/10
08/31/10
12/06/10
10/07/10
12/06/10
02/03/11
12/06/10
08/31/10
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County/ Participating
Jurisdictions

St. Johns
St. Johns Uninc.
Hastings, Town of
St. Augustine, City of
St. Augustine Beach, City of

St. Lucie
St. Lucie Uninc.
Port St. Lucie, City of
Fort Pierce, City of
St. Lucie, Village of

Sumter
Sumter County Uninc.
Bushnell, City of
Center Hill, City of
Coleman, City of
Webster, City of
Wildwood, City of

Suwannee
Suwannee County Uninc.
Branford, City of
Live Oak, City of

Taylor
Taylor County Uninc.
Perry, City of

Union
Union County Uninc.
Lake Butler, City of
Raiford, Town of
Worthington Springs, Town of

Volusia
Volusia County Uninc.
Daytona Beach, City of
Daytona Beach Shore, City of
DeBary, City of
Deland, City of
Deltona, City of
Edgewater, City of

Plan Status
Approval Date
APPROVED
06/01/10
06/01/10
06/01/10
06/01/10
06/01/10
APPROVED
12/09/10
12/09/10
12/09/10
12/09/10
12/09/10
APPROVED
08/01/10
08/01/10
08/01/10
08/01/10
08/01/10
08/01/10
08/01/10
APPROVED
01/18/11
01/18/11
01/18/11
01/18/11
APPROVED
01/06/11
01/06/11
01/06/11
APPROVED
04/15/11
04/15/11
04/15/11
04/15/11
04/15/11
APPROVED
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10

State of Florida Enhanced Hazard Mitigation Plan
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Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

06/01/10
06/01/10
06/01/10
06/01/10

06/01/15
06/01/15
06/01/15
06/01/15

12/09/10
09/23/11

12/09/15
12/09/15
12/09/15
12/09/15

12/09/10
12/09/10

08/01/10

08/01/11

08/01/15
08/01/15
08/01/15
08/01/15
08/01/15
08/01/15

01/18/11
01/18/11
01/18/11

01/18/16
01/18/16
01/18/16

01/06/11
09/07/11

01/06/16
01/06/16

04/15/11
06/20/11
06/20/11
06/20/11

04/15/16
04/15/16
04/15/16
04/15/16

04/09/10
05/05/10
04/01/10
04/01/10
04/09/10
05/05/10
06/01/10

04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15

08/01/10
08/08/11
07/13/11
08/01/10
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County/ Participating
Jurisdictions
Holly Hill, City of
Lake Helen, City of
New Smyrna Beach
Oak Hill, City of
Orange City, City of
Ormond Beach, City of
Pierson, Town of
Ponce Inlet, Town of
Port Orange, City of
South Daytona, City of

Wakulla
Wakulla County Uninc.
Sopchoppy, City of
St. Marks, City of

Walton
Walton County Uninc.
De Funiak, City of
Freeport, City of
Paxton, City of

Washington
Washington County Uninc.
Chipley, City of
Caryville, Town of
Ebro, Town of
Vernon, Town of
Wausau, Town of

Seminole Tribe of
Florida

Plan Status
Approval Date
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
04/01/10
APPROVED
05/04/11
05/04/11
05/04/11
05/04/11
APPROVED
07/22/10
07/22/10
07/22/10
07/22/10
07/22/10
APPROVED
07/11/11
07/11/11
07/11/11
07/11/11
07/11/11
07/11/11
07/11/11

EXPIRED

State of Florida Enhanced Hazard Mitigation Plan

August 2013

Jurisdictional
Approval
Date

Pending
Approval

Plan
Expiration
Date

06/01/10
06/01/10
06/01/10
04/01/10
06/01/10
05/05/10
05/05/10
06/01/10
05/05/10
04/09/10

04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15
04/01/15

05/04/11
07/16/12
12/07/11

05/04/16
05/04/16
05/04/16

07/22/10
09/15/10
09/15/10
09/15/10

07/22/15
07/22/15
07/22/15
07/22/15

07/11/11
07/27/11
07/27/11
07/27/11
07/27/11
07/27/11

07/11/16
07/11/16
07/11/16
07/11/16
07/11/16
07/11/16

06/02/11
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APPENDIX G
44 C.F.R. PART 207—MANAGEMENT COSTS
Authority: Robert T. Stafford Disaster Relief and Emergency Assistance Act, 42 U.S.C. 5121 through
5206; Reorganization Plan No. 3 of 1978, 43 FR 41943, 3 CFR, 1978 Comp., p. 329; Homeland Security
Act of 2002, 6 U.S.C. 101; E.O. 12127, 44 FR 19367, 3 CFR, 1979 Comp., p. 376; E.O. 12148, 44 FR
43239, 3 CFR, 1979 Comp., p. 412; E.O. 13286, 68 FR 10619, 3 CFR, 2003 Comp., p. 166.
Source: 72 FR 57875, Oct. 11, 2007, unless otherwise noted.

§ 207.1 Purpose.
The purpose of this part is to implement section 324 of the Robert T. Stafford Disaster
Relief and Emergency Assistance Act (Stafford Act), 42 U.S.C. 5165b.
§ 207.2 Definitions.
Cap means the maximum dollar amount that may be provided to a grantee for
management cost funds for a single declaration pursuant to §207.5(c) of this part.
Chief Financial Officer (CFO) is the Chief Financial Officer of FEMA, or his/her
designated representative.
Cognizant Agency means the Federal agency responsible for reviewing, negotiating,
and approving cost allocation plans or indirect cost proposals developed on behalf of all
Federal agencies. The Office of Management and Budget (OMB) publishes a listing of
cognizant agencies.
Grant means an award of financial assistance making payment in cash, property, or in
kind for a specified purpose, by the Federal Government to an eligible grantee.
Grantee for purposes of this part means the government to which a Public Assistance
(PA) or Hazard Mitigation Grant Program (HMGP) grant is awarded that is accountable
for the use of the funds provided. The grantee is the entire legal entity even if only a
particular component of the entity is designated in the grant award document.
Generally, the State is the grantee. However, after a declaration, an Indian tribal
government may choose to be a grantee, or may act as a subgrantee under the State
for purposes of administering a grant under PA, HMGP, or both. When an Indian tribal
government has chosen to act as grantee, it will also assume the responsibilities of a
“grantee” under this part for the purposes of administering management cost funding.
Hazard Mitigation Grant Program (HMGP) means the program implemented at part 206,
subpart N of this chapter.
HMGP lock-in ceiling means the level of HMGP funding available to a grantee for a
particular disaster declaration.
HMGP project narrative refers to the request submitted for HMGP funding.
Indian tribal government is a federally recognized governing body of an Indian or Alaska
Native tribe, band, nation, pueblo, village, or community that the Secretary of Interior
acknowledges to exist as an Indian tribe under the Federally Recognized Tribe List Act
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of 1994, 25 U.S.C. 479a. This does not include Alaska Native corporations, the
ownership of which is vested in private individuals.
Indirect Costs means costs that are incurred by a grantee for a common or joint purpose
benefiting more than one cost objective that are not readily assignable to the cost
objectives specifically benefited.
Lock-in means the amount of management cost funds available to a grantee for PA or
HMGP, respectively, for a particular major disaster or emergency, as FEMA determines
at 30 days, 6 months, and 12 months or upon calculation of the final HMGP lock-in
ceiling, whichever is later.
Management Costs means any indirect costs, administrative expenses, and any other
expenses not directly chargeable to a specific project that are reasonably incurred by a
grantee or subgrantee in administering and managing a PA or HMGP grant award. For
HMGP, management cost funding is provided outside of Federal assistance limits
defined at §206.432(b) of this chapter.
Project refers to a project as defined at §206.201(i) of this chapter for PA or eligible
activities as defined at §206.434(d) of this chapter for HMGP.
Project Worksheet (PW) refers to FEMA Form 90–91, or any successor form, on which
the scope of work and cost estimate for a logical grouping of work required under the
PA program as a result of a declared major disaster or emergency is documented.
Public Assistance (PA) means the program implemented at part 206, subparts G and H
of this chapter.
Regional Administrator is the head of a FEMA regional office, or his/her designated
representative, appointed under section 507 of the Post-Katrina Emergency
Management Reform Act of 2006 (Pub. L. 109–295). The term also refers to Regional
Directors as discussed in Part 2 of this chapter.
Stafford Act refers to the Robert T. Stafford Disaster Relief and Emergency Assistance
Act, as amended (42 U.S.C. 5121–5206).
State is any State of the United States, the District of Columbia, Puerto Rico, the Virgin
Islands, Guam, American Samoa, and the Commonwealth of the Northern Mariana
Islands.
Subgrantee means the government or other legal entity to which a grantee awards a
subgrant and which is accountable to the grantee for the use of the funds provided.
Subgrantees can be a State agency, local government, private nonprofit organization, or
Indian tribal government.
§ 207.3 Applicability and eligibility.
Only PA and HMGP grantees with PA and HMGP grants awarded pursuant to major
disasters and emergencies declared by the President on or after November 13, 2007
are eligible to apply to FEMA for management cost funding under this part.
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§ 207.4 Responsibilities.
(a) General. This section identifies key responsibilities of FEMA and grantees in
carrying out section 324 of the Stafford Act, 42 U.S.C. 5165b. These responsibilities are
unique to the administration of this part and are in addition to common Federal
Government requirements of grantees and subgrantees, consistent with OMB circulars
and other applicable requirements, such as part 13 of this chapter.
(b) FEMA. FEMA is responsible for:
(1) Determining the lock-in amount for management costs in accordance with §207.5.
(2) Obligating funds for management costs in accordance with §207.5(b).
(3) Deobligating funds provided for management costs not disbursed in accordance with
§207.8(b).
(4) Reviewing management cost rates not later than 3 years after this rule is in effect
and periodically thereafter.
(c) Grantee. The grantee must:
(1) Administer management cost funds to ensure that PA and HMGP, as applicable, are
properly implemented and closed out in accordance with program timeframes and
guidance.
(2) Determine the reasonable amount or percentage of management cost funding to be
passed through to subgrantees for contributions to their costs for administering PA and
HMGP projects and ensure that it provides such funds to subgrantees.
(3) Address procedures for subgrantee management costs amount or percentage
determination, pass through, close-out, and audit in the State administrative plan
required in §206.207(b) of this chapter for PA and §206.437 of this chapter for HMGP.
§ 207.5 Determination of management cost funding.
(a) General. This section describes how FEMA determines the amount of funds that it
will contribute under this part for management costs for PA and/or HMGP for a
particular major disaster or emergency.
(b) Lock-in. FEMA will determine the amount of funds that it will make available for
management costs by a lock-in, which will act as a ceiling for funds available to a
grantee, including its subgrantees.
(1) Not earlier than 30 days and not later than 35 days from the date of declaration,
FEMA will provide the grantee preliminary lock-in amount(s) for management costs
based on the projections at that time of the Federal share for financial assistance for PA
and HMGP, as applicable. In accordance with §207.7(c), FEMA will obligate 25 percent
of the estimated lock-in amount(s) to the grantee.
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(2) For planning purposes, FEMA will revise the lock-in amount(s) at 6 months after the
date of the declaration. In accordance with §207.7(e), FEMA may obligate interim
amount(s) to the grantee.
(3) FEMA will determine the final lock-in amount(s) 12 months after date of declaration
or after determination of the final HMGP lock-in ceiling, whichever is later. FEMA will
obligate the remainder of the lock-in amount(s) to the grantee in accordance with
§207.7(f).
(4) Rates. (i) For major disaster declarations, FEMA will determine the lock-in for PA
based on a flat percentage rate of the Federal share of projected eligible program costs
for financial assistance pursuant to sections 403, 406, and 407 of the Stafford Act, 42
U.S.C. 5170b, 5172, and 5173, respectively, but not including direct Federal assistance.
For major disaster declarations on or after November 13, 2007, the PA rate will be 3.34
percent.
(ii) For major disaster declarations, FEMA will determine the lock-in for HMGP based on
a flat percentage rate of the Federal share of projected eligible program costs under
section 404 of the Stafford Act, 42 U.S.C. 5170c. For major disaster declarations on or
after November 13, 2007, the HMGP rate will be 4.89 percent.
(iii) For emergency declarations, FEMA will determine the lock-in for PA based on a flat
percentage rate of the Federal share of projected eligible program costs for financial
assistance (sections 502 and 503 of the Stafford Act, 42 U.S.C. 5192 and 5193,
respectively), but not including direct Federal assistance. For emergency declarations
on or after November 13, 2007 the rate will be 3.90 percent.
(c) The dollar amount provided to a grantee for management cost funds for a single
declaration will not exceed $20,000,000, except as described in paragraphs (d) and (e)
of this section.
(d) The grantee must justify in writing to the Regional Administrator any requests to
change the amount of the lock-in or the cap, extend the time period before lock-in, or
request an interim obligation of funding at the time of the 6-month lock-in adjustment.
The Regional Administrator will recommend to the Chief Financial Officer whether to
approve the extension, change, or interim obligation. Extensions, changes to the lock-in,
or interim obligations will not be made without the approval of the Chief Financial
Officer.
(e) The Chief Financial Officer may change the amount of the lock-in or the cap, or
extend the time before lock-in, if the Chief Financial Officer determines that the
projections used to determine the lock-in were inaccurate to such a degree that the
change to the lock-in would be material, or for other reasons in his or her discretion that
may reasonably warrant such changes. The Chief Financial Officer will not make such
changes without consultation with the grantee and the Regional Administrator.
§ 207.6 Use of funds.
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(a) The grantee or subgrantee must use management cost funds provided under this
part in accordance with §13.22 of this chapter and only for costs related to
administration of PA or HMGP, respectively. All charges must be properly documented
in accordance with §207.8(f).
(b) Indirect costs may not be charged directly to a project or reimbursed separately, but
rather are considered to be eligible management costs under this part.
(c) Activities and costs that can be directly charged to a project with proper
documentation are not eligible for funding under this part.
§ 207.7 Procedures for requesting management cost funding.
(a) General. This section describes the procedures to be used by the grantee in
requesting management cost funding.
(b) State Administrative Plan Requirements. State administrative plans, as required in
§206.207(b) of this chapter for PA and §206.437 of this chapter for HMGP, must be
amended to include procedures for subgrantee management costs amount or
percentage determination, pass through, close-out, and audit, as required by
§207.4(c)(3) before management cost funds will be provided under this part.
(c) Initial Funding Request Submission. Upon notification of the preliminary lock-in
amount(s) for management costs based on the Federal share of the projected eligible
program costs for financial assistance at that time for PA and HMGP, as applicable, the
grantee must submit its initial management cost funding request to the Regional
Administrator. FEMA must receive the initial funding request before it will provide any
management cost funds under this part.
(1) For PA management costs, funding requests shall be submitted using a PW.
(2) For HMGP management costs, funding requests shall be submitted using an HMGP
project narrative.
(d) Request Documentation. The grantee is required to submit, no later than 120 days
after the date of declaration, documentation to support costs and activities for which the
projected lock-in for management cost funding will be used. In extraordinary
circumstances, FEMA may approve a request by a grantee to submit support
documentation after 120 days. FEMA will work with the grantee to approve or reject the
request within 30 days of receipt of the request. If the request is rejected, the grantee
will have 30 days to resubmit it for reconsideration and approval. FEMA will not obligate
the balance of the management costs lock-in pursuant to a final funding request as
described in paragraph (f) of this section or any interim amounts as allowed under
paragraph (e) of this section unless the grantee's documentation is approved. The
documentation must include:
(1) A description of activities, personnel requirements, and other costs for which the
grantee will use management cost funding provided under this part;
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(2) The grantee's plan for expending and monitoring the funds provided under this part
and ensuring sufficient funds are budgeted for grant close-out; and
(3) An estimate of the percentage or amount of pass-through funds for management
costs provided under this part that the grantee will make available to subgrantees, and
the basis, criteria, or formula for determining the subgrantee percentage or amount
(e.g., number of projects, complexity of projects, X percent to any subgrantee).
(e) Interim Funding Request. If the grantee can justify a bona fide need for an additional
obligation of management cost funds at 6 months, the grantee may submit a request to
the Regional Administrator. Any interim obligations by FEMA must be approved by the
Chief Financial Officer and will not exceed an amount equal to 10 percent of the 6month lock-in amount, except in extraordinary circumstances.
(f) Final Funding Request. Upon notification of the final lock-in amount(s), the grantee
must submit a final management cost funding request to the Regional Administrator.
Any necessary revisions to supporting documentation must be attached to the final
funding request.
§ 207.8 Management cost funding oversight.
(a) General. The grantee has primary responsibility for grants management activities
and accountability of funds provided for management costs as required by part 13 of
this chapter, especially §§13.20 and 13.36. The grantee is responsible for ensuring that
subgrantees meet all program and administrative requirements.
(b) Period of availability. (1) For major disaster declarations, the grantee may expend
management cost funds for allowable costs for a maximum of 8 years from the date of
the major disaster declaration or 180 days after the latest performance period date of a
non-management cost PA PW or HMGP project narrative, respectively, whichever is
sooner.
(2) For emergency declarations, the grantee may expend management cost funds for
allowable costs for a maximum of 2 years from the date of the emergency declaration or
180 days after the latest performance period of a non-management cost PA PW,
whichever is sooner.
(3) The period of availability may be extended only at the written request of the grantee,
with the recommendation of the Regional Administrator, and with the approval of the
Chief Financial Officer. The grantee must include a justification in its request for an
extension, and must demonstrate that there is work in progress that can be completed
within the extended period of availability. In no case will an extended period of
availability allow more than 180 days after the expiration of any performance period
extensions granted under PA or HMGP for project completion. FEMA will de-obligate
any funds not liquidated by the grantee in accordance with §13.23 of this chapter.
(c) Reporting requirements. The grantee must provide quarterly progress reports on
management cost funds to the Regional Administrator as required by the FEMA-State
Agreement.
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(d) Close-out. The grantee has primary responsibility for the close-out tasks associated
with both the program and subgrantee requirements. Complying with each program's
performance period requirement, the grantee must conduct final inspections for
projects, reconcile subgrantee expenditures, resolve negative audit findings, obtain final
reports from subgrantees and reconcile the close-out activities of subgrantees with PA
and HMGP grant awards.
(e) Audit requirements. Uniform audit requirements in §13.26 of this chapter apply to all
assistance provided under this part.
(f) Document Retention. In compliance with State law and procedures and with §13.42
of this chapter, grantees must retain records, including source documentation to support
expenditures/costs incurred for management costs, for 3 years from the date of
submission of the final Financial Status Report to FEMA that is required for PA and
HMGP. The grantee is responsible for resolving questioned costs that may result from
audit findings during the 3-year-record-retention period and returning any disallowed
costs from ineligible activities.
§ 207.10 Review of management cost rates.
(a) FEMA will review management cost rates not later than 3 years after this rule is in
effect and periodically thereafter.
(b) In order for FEMA to review the management cost rates established, and in
accordance with part 13 of this chapter, the grantee and subgrantee must document all
costs expended for management costs (including cost overruns). After review of this
documentation, FEMA will determine whether the established management cost rates
are adequate for the administration and close-out of the PA and HMGP programs.
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